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Version Control 

Version 
Number Date Revised Description of Revisions 
1.0 July 11, 2018* RBD Projects moved to the CR Program – RBD policies and 

procedures refined. 

2.0 December 16, 2020 Substantial revisions of the entire manual to remove Living with 

the Bay to be documented in a separate Policy Manual. 

3.0 April 22, 2021 Revisions throughout Manual for accuracy and clarity, including 

updates to sections 1.0 Introduction; 2.0 Summary of Rebuild by 

Design Living Breakwaters; 3.0 HUD CDBG-DR Requirements; 

4.0 Rebuild by Design Policies; 5.0 Rebuild by Design 
Procedures; and Exhibit 1 Program Administrative 

Requirements and Cross-Cutting Federal Regulations. 

 
*Prior to this update the RBD projects followed the policies and procedures of the NY Rising Infrastructure 
Program or NY Rising Community Reconstruction Program, as appropriate.  
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1.0 Introduction 
In response to the damage caused by Superstorm Sandy and other natural disasters that occurred 
across the nation in 2011, 2012, and 2013, the U.S. Congress appropriated $16 billion in federal 
funds for the Community Development Block Grant-Disaster Recovery (CDBG-DR) program 

through Public Law 113-2. Enacted on January 29, 2013, this law stipulates that these funds are to 
be used for the following recovery efforts: 

“…necessary expenses related to disaster relief, long-term recovery, restoration 
of infrastructure and housing, and economic revitalization in the most impacted 

and distressed areas resulting from a major disaster declared pursuant to the 
Robert T. Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. 5121 
et seq.) due to Hurricane Sandy and other eligible events in calendar years 2011, 
2012, and 2013, for activities authorized under title I of the Housing and 

Community Development Act of 1974 (42 U.S.C. 5301 et seq.): Provided, that 
funds shall be awarded directly to the State or unit of general local government as 
a grantee at the discretion of the Secretary of Housing and Urban 
Development…” 

 
Following Superstorm Sandy, the State of New York developed and implemented several disaster 
recovery initiatives as outlined in the State of New York Action Plan for Community Development 
Block Grant Program Disaster Recovery (Action Plan) and subsequent amendments.  

 
In the aftermath of the storm, President Obama created the Superstorm Sandy Rebuilding Task 
Force with the purpose of assessing how the nation could redesign the approach to recovery and 
rebuilding following major disasters. In August of 2013, the Task Force issued its report entitled 

The Sandy Rebuilding Strategy: Stronger Communities, Resilient Region. A recommendation 
made by the Task Force was to increase regional collaboration and emphasize the growing risks 
of climate change. To address this finding the Task Force partnered with HUD to initiate  the 
Rebuild by Design (RBD) competition, which invited the world’s most talented designers and 

engineers to bring their expertise in flood mitigation and coastal resiliency to Sandy impacted 
regions. RBD challenged them to develop projects that would address the needs of Sandy’s 
impacted communities while also making them more resilient to climate change through the use 
of natural and man-made design concepts.  

 
The RBD process used a combination of bottom-up community participation, with forward-
minded designers, and State provided technical expertise. The approach engaged community 
members to assess the needs and opportunities of where they live and work, and provided them 

with informed rigorous analysis and the latest innovative solutions. The goal of th is process was 
to build community support for projects that could empower the State’s Sandy -impacted 
communities with the technical expertise needed to develop thorough and implementable projects 
that were physically, socially, and economically resilient and sustainable. The seven RBD 

competition finalists were announced on June 2, 2014. Four of the seven final projects were located 
in New York State. In partnership with the winning firms, GOSR is working to implement two of 
these groundbreaking projects.  
 

https://stormrecovery.ny.gov/funding/action-plans-amendments
https://stormrecovery.ny.gov/funding/action-plans-amendments
https://portal.hud.gov/hudportal/documents/huddoc?id=hsrebuildingstrategy.pdf
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In the October 16, 2014 Federal Register Notice (FR-5696-N-11), HUD announced the funding of 
the winning RBD proposals. No RBD project was fully funded. The State of New York was 
awarded $185 million dollars in CDBG-DR funding to implement two of the projects: 

1. Rebuild by Design: Living Breakwaters, Staten Island, New York  
($60 million CDBG-DR)  

2. Rebuild by Design: Living with the Bay (LWTB), Nassau County, New York  
($125 million CDBG-DR).  

 
The goals of the RBD projects are to fulfill the mission of the RBD Design Competition and 
implement the funded projects. HUD’s intent for both RBD projects was, through robust outreach, 
to construct innovative, flexible, and scalable resiliency interventions that could serve as a disaster 

mitigation model that could possibly be replicated in the State, nationally, or internationally. Each 
project follows HUD CDBG-DR guidelines and regulations and undergoes rigorous environmental 
review and permitting processes, which include the assessment of potential alternative designs 
and/or projects. GOSR works with subrecipients for some portions of the implementation as set 

out in Section 4 and 5 of this manual.  
 
Information regarding these two projects can be found in the State’s Action Plan on GOSR’s 
website.  

1.1 Oversight of Storm Recovery 
Governor Andrew Cuomo established the Governor’s Office of Storm Recovery (GOSR), a 
division of the New York State Housing Trust Fund Corporation (HTFC) in June 2013 to maximize 
the coordination of recovery and rebuilding efforts in storm-affected municipalities throughout 

New York State. HTFC is a component of New York State Homes and Community Renewal 
(HCR), a unified leadership platform, encompassing a variety of New York State agencies and 
public benefit corporations involved in the provision of housing and community renewal. GOSR 
was formed to direct the administration of the federal CDBG-DR funds. GOSR works in close 

collaboration with local leaders to respond to communities’ most urgent storm recovery needs, 
while also identifying long-term and innovative solutions to strengthen the State’s infrastructure 
and critical systems.  
 

1.2 Manual Overview 
This manual outlines the policies and procedures that GOSR has developed for implementation 
and oversight of the RBD Living Breakwaters project. This manual expands upon the information 
outlined in the State’s Action Plan and subsequent amendments and details the planning, design, 
and implementation phases of the RBD projects. The manual applies specifically to the project 

activities involving the NYS RBD Living Breakwaters Project that was deemed eligible for 
CDBG-DR funding either through State implementation or through subrecipient provided funding 
to implement the project. This RBD Manual and manuals for other programs are available for 
public review and use at http://www.stormrecovery.ny.gov.  

 

1.3 Fulfilling the Principles Established by State’s Action Plan 
The RBD projects are expected to make communities more resilient and encourage investment in 
areas that were awarded RBD funding by revitalizing storm-impacted regions and ensuring that 

communities are not just rebuilt, but also become safer and more resilient—especially for those 

http://www.stormrecovery.ny.gov/
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areas where there is a high risk of future flooding. RBD projects aim to restore the vibrancy of 
New York State’s disaster-impacted communities and enhance the quality of life for its residents.  
 

The State’s recovery programs, including the RBD projects, and the other activities outlined in the 
Action Plan, are based on six key principles below:  

1.Building back, better, and smarter – As New Yorkers work to repair the severe damage 
caused by Superstorm Sandy and other storm events, the State uses the recovery programs 

as an opportunity to ensure that damaged infrastructure, natural resources and buildings are 
not simply restored to their pre-storm condition or replaced with the same kind of 
structures. Instead, New York State invests in additional mitigation measures to prevent 
similar damage from occurring in the future. The RBD projects incorporate innovative 

solutions for how communities can rebuild and adapt in response to future risks presented 
by natural hazards and climate change.  

2. State-led, community-driven recovery – New York State is collaborating closely with local 
governments, residents and other community based organizations to ensure a coordinated 

and holistic response, while looking to individual communities to develop forward-looking 
local recovery plans that meet their specific needs. 

3. Recovery from Irene, Lee and Sandy – The RBD projects will enhance and extend recovery 
efforts to communities with significan food risks.  

4. Leveraging funds – The RBD projects will seek to leverage private and public funds.  
5. Spending accountability and transparency – New York State implements rigorous controls 

and oversight to ensure funds are spent responsibly and in compliance with federal and 
State guidelines.  

6. Urgency in action – Recovery is a long-term endeavor, but people need immediate help. 
The projects and programs presented in the Action Plan are shaped to achieve the fastest 
delivery and best support possible, while working within the parameters of the HUD 
guidelines. 

 

1.4 Citizen Participation Plan 
The New York State Citizen Participation Plan (CPP) provides New York citizens an opportunity 
to participate in the planning, implementation, and assessment of the State’s CDBG-DR recovery 

program. The Plan sets forth policies and procedures for citizen participation, in accordance with 
federal regulations, which are designed to maximize the opportunity for citizen involvement in the 
community development process. The State has attempted to provide all citizens with the 
opportunity to participate, with emphasis on low and moderate income individuals, individuals 

with limited English proficiency, and individuals requiring special accommodations due to 
disabilities. The State’s Citizen Participation Plan ensures that there is reasonable and timely access 
for public notice, appraisal, examination, and comment on the activities proposed for the use of 
CDBG-DR grant funds.  

 
In following HUD’s guidance in the November 2013 Federal Register, substantial Action Plan 
Amendments include a 30-day public period with at least one public hearing. The State has, and 
will continue to, coordinate technical and programmatic outreach meetings with State entities, 

local governments, non-profits, private sector, and involved associations. The State invites public 
comments to the Action Plan and Substantial Amendments as required by HUD. These documents 
are posted prominently and can be accessed on GOSR’s official website. The State uses means 
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such as press releases, posting notices on the New York State Governor’s website and/or GOSR’s 
website, to maximize access of program information to the impacted citizens and businesses. The 
NY Citizen Participation Plan for CDBG-DR Sandy, Irene, and Lee recovery is attached as Exhibit 

1 to this Manual.  
 
Per the October 16, 2014 Federal Register Notice (FR-5696-N-11), substantial Action Plan 
Amendments for RBD projects include a 30- day public comment period with at least one public 

hearing. The State has, and will continue to, coordinate outreach meetings with State entities, local 
governments, community based organizations and private sector partners. The State invites public 
comments to the Action Plan and Substantial Amendments as required by HUD. These documents 
are posted prominently and can be accessed on GOSR’s official website. The State uses means 

such as press releases, and posting notices on the New York State Governor’s website and /or 
GOSR’s website, to maximize access to program information to the impacted citizens and 
businesses. The NY Citizen Participation Plan for CDBG-DR Sandy, Irene, and Lee recovery is 
attached as Exhibit 1 to this Manual. The RBD projects follow the NY Citizen Partipation Plan, in 

addition to the RBD specific components described below in sections 1.4.1.1-1.4.1.5.   
 
1.4.1 Citizen Participation for Rebuild by Design 
Public participation was instrumental in the development of each RBD project, as evidenced by 

the high level of community engagement undertaken by both design teams. The RBD specific 
components advance policies and procedures that will engage a large and diverse group of 
stakeholders. A primary outreach strategy being used to implement RBD projects is the formation 
of a Citizen’s Advisory Committee (CAC) for each RBD project, discussed below. Opportunities 

for public input will ensure that the public has the ability to learn about the projects and also submit 
comments and concerns that will inform the assessment of potential environmental impacts and 
project alternatives. The RBD citizen participation activities supplement the State’s CPP with RBD 
specific policies and procedures describing CACs, outreach to vulnerable populations, and public 

engagement during the project scoping, environmental review, design, and construction phases. 
 
The CPP reflects requirements specified by HUD in the Federal Register (FR–5696–N–11).  
 

The State will ensure that any Units of General Local Government or subrecipients receiving funds 
for RBD projects will have a citizen participation plan that meets the HUD CDBG-DR regulations 
and any other citizen participation requirements. 
 

1.4.1.1 Public Outreach for Rebuild by Design 
To keep the public informed and engaged throughout the RBD project scoping, environmental 
review, design and construction phases, the State will undertake extensive public outreach. As 
noted above, each RBD project has a unique CAC that will complement the State’s outreach and 

allow citizens and interested parties to stay abreast of RBD activities through regularly scheduled 
public forums. In addition to meeting notices and documents being provided in advance of 
meetings, locations will be held in close proximity to the RBD sites and when practical will move 
to differing locations along the RBD site so that greater public involvement is possible.  
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GOSR’s website includes project pages dedicated to both of the State’s RBD projects. Each RBD 
project page contains project status updates, meeting schedules and relevant documents. Outreach 
may also occur through in-person meetings, solicitation of verbal and written comments, outreach 

events, and online and traditional media. 
 

1.4.1.2 Outreach to Vulnerable Populations for Rebuild by Design 
As required by the New York State Citizen Participation Plan, the State will undertake specific 

measures to provide all citizens with the opportunity to participate, with an emphasis on Low- and 
Moderate- Income (LMI) individuals, individuals with limited English proficiency, and individuals 
requiring special accommodations due to disabilities. To do this, key meetings throughout the 
project’s development will be advertised in various languages, and translators, as well as sign 

language interpreters, will be present as needed. Notice of meetings will be posted in common 
areas of public housing and public buildings near the project site. Meetings will be held in handicap 
accessible locations, and in locations served by public transportation.. Materials presented at 
meetings will be posted online for public viewing in a timely manner. To further ensure that RBD 

information is accessible to all residents, significant updates and/or status reports will be available 
in Spanish, Russian and Chinese, in accordance with GOSR’s CPP.  
 

1.4.1.3 Citizens’ Advisory Committee (CAC) for Rebuild by Design 
 

GOSR established two CACs to guide the implementation of the State’s two RBD projects. The 
purpose of each CAC is to advise GOSR’s RBD project teams on project design and 
implementation on behalf of the diverse local and regional project stakeholders.  
 

The committee will have an advisory role, which will complement, but not replace, additional 
project-specific public engagement efforts and events. In addition to the CAC’s advisory role, this 
committee may promote public awareness and understanding of the project to a broad  
audience. The CAC is expected to advise the State through construction closeout and may play a 

role in monitoring the long-term effectiveness of the project. CAC members may include leaders 
in civic associations, business groups, and non-profits, and representatives of vulnerable 
populations. Committee membership is an unpaid position. 
 

All CAC meetings will be open to the public and there will be time allotted at the end of each 
meeting for informal public comment and Q&A. Meeting announcements and summaries will be 
posted on the respective RBD’s project webpage on GOSR’s website.  
 

CAC Size 

Each CAC is composed of no more than 25 qualified members and is led by two (2) co -chairs, 
selected by the GOSR CAC Review Panel. (See Section 1.4.1.3).  
 

CAC Selection Process 

GOSR encourages individuals from all cultural and socioeconomic backgrounds to apply to serve 
on a CAC in order to create a committee that reflects the diverse communities across each RBD 
project area. The GOSR CAC Review Panel evaluates all applications to determine which 

candidates best represent the project and community and meet the diversity goals stated above. All 
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members represent themselves as a resident or individual professional, not as a representative of 
an organization, public office or agency, or interest group. Publicly elected officials are eligible to 
serve on the CAC as a private citizen. However, elected officials are prohibited from using their 

public office as a position of influence. Additionally, publicly elected officials are encouraged to 
attend CAC meetings, all of which are open to the public. Those who work for or represent elected 
officials may apply as ordinary citizens, but not as representing their official position with the 
elected office.  

 
Application Process 

The application period will remain open for 60-days, during which time all interested individuals 
can submit online or paper applications to serve on each CAC. At the close of the initial application 

period, GOSR reviews all applications received by the closing date and selects CAC members. If 
the initial application period did not identify an adequate number of qualified candidates, GOSR 
reserves the right to publicly re-open the application process and initiate a rolling 60-day 
application process to identify additional candidates with the goal of creating a robust, well-

rounded committee. As members exit the committee through the life of each RBD project, GOSR 
may replace CAC members through a similar application process.  
 
Application Submission  

A. Online Submission 
Potential members can submit an on-line application 
at: https://stormrecovery.ny.gov/content/citizens-advisory-committee-application.  
 

B. Paper Submission 
Paper applications in multiple language formats are available at the following locations:  
For both RBD CACs - Governor’s Office of Storm Recovery (GOSR) headquarters  

25 Beaver St., 5th Floor Reception,  

New York, NY 10004 
 
RBD – Living Breakwaters CAC 

Tottenville Public Library 

7430 Amboy Rd, Staten Island, NY 10307 
 
RBD – Living with the Bay CAC – GOSR Farmingdale office 

500 Bi-County Boulevard, Suite 300 

Farmingdale NY 11735 
 

Paper submissions should be mailed to the following address:  

Governor’s Office of Storm Recovery (GOSR)  

Rebuild By Design – Citizens’ Advisory Committee Application 
25 Beaver Street 5th Floor  
New York, New York 10004  
 

Application Due Dates 

Initial applications for the Living Breakwaters CAC were accepted until June 30, 2015.  
 

https://stormrecovery.ny.gov/content/citizens-advisory-committee-application
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Initial applications for the LWTB CAC were accepted until October 15, 2015. The application 
period was open for a second round that ended on December 15, 2015, and a third round that ended 
on February 14, 2016. 

 
After the initial CAC application period, GOSR will evaluate CAC applications on a rolling basis 
to fill vacancies. 
 

GOSR CAC Review Panel  

The GOSR CAC Review Panel identifies potential CAC members through application 
submissions and considers recommendations regarding the candidate. All candidates must submit 
applications to GOSR to be considered.  

 
Committee members will be selected with the goal of creating a CAC representative of the 
community as a whole. GOSR will take into consideration issues of geography, diversity, and the 
necessity to ensure participation of historically disengaged groups. In an effort to advance the 

educational and green infrastructure components of each RBD project, GOSR will also seek to 
include on the CAC, individuals with an interest in community engagement, social resilience, 
science, and natural systems. Over the life of each project, GOSR will look to fill potential gaps 
in the voices represented on the committee and strive to balance these deficiencies by identifying 

additional potential members.  
 
Acknowledging the importance of each project’s regional context, the Living Breakwaters CAC 
will be comprised primarily of stakeholders from Staten Island and New York City, and the LWTB 

CAC will be comprised primarily of stakeholders from Nassau County communities adjacent to 
the Mill River. As outlined in the application all CAC members must abide by the RBD CAC 
Member Code of Conduct (described below).  
 

RBD CAC Member Code of Conduct 

Committee Member behavior will be governed by the RBD CAC Member Code of Conduct. The 
Code covers each CAC Member’s obligation to: 

• Always act in the public interest; 

• Hold themselves to a high ethical standard; 

• Not use the position of CAC membership to secure unwarranted benefits for themselves, 
their family, or their business associates; 

• Not engage in any conduct that will give the appearance of impropriety; 

• Resign their position as member of the CAC if they choose to run for public office; 

• Disclose all potential and actual conflicts of interest; 

• Acknowledge that they may be removed from the CAC at GOSR’s discretion.  
 
CAC Members must acknowledge in writing that they have read and understand the RBD CAC 
Code of Conduct and are required to disclose to the GOSR Ethics Officer any real or potential 

conflicts of interest that might arise from participation and membership on the CAC prior to an 
appointment being made. 
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1.4.1.4 Public Participation during Environmental Review for Rebuild by Design 
GOSR will engage in robust and open public engagement throughout the environmental review 
process to ensure that the projects comply with State and federal environmental requirements and 
consider sound environmental practices. GOSR will undertake the required environmental review 
process for each RBD project, which includes multiple opportunities for public review and 

comment. GOSR will abide by the public notice and scheduling requirements set forth in 24 CFR 
58.56 and 58.59 for any Environmental Impact Statement (EIS). Opportunities for public 
notification and comment will be provided on all environmental reviews.  
 

GOSR will accept both written and oral comments from the public on the draft scopes of all 
projects subject to an EIS and/or EA and will consider these comments when preparing the final 
scopes. If final EIS of other project plan development result in material changes to the project, 
GOSR will conduct an additional round of public hearings or meetings and provide a period for 

public comment as part of an RBD project-specific Action Plan Amendment1 (APA), as required 
by HUD. As it prepares the final environmental reviews for all projects, the State will consider 
and respond to the public comments. 
 

The purpose of these public hearings and meetings is to allow community members and the public 
to raise issues and concerns to be evaluated in the environmental review process. This will ensure 
that the review is substantively robust, as well as responsive to any community issues with the 
projects. GOSR will also provide updates on the ongoing environmental review process at CAC 

meetings. It is anticipated that engaging the CAC will ensure that the community stays engaged in 
the process and understands the impacts the work that these projects entail.  
 

1.4.1.5 Process for Making Information Available 
Information relating to the RBD projects is made available on the GOSR website at: 

https://stormrecovery.ny.gov/infrastructure/rebuild-by-design. In addition to the website, GOSR 
uses both print and electronic media to make the public aware of meetings and substantial changes 
to RBD projects. The website has a page for each RBD project that the public can access. GOSR 
intends to use the information on these pages as the primary means by which the public can stay 

informed about each project.  
 
Each RBD project page includes information on the current membership and activities of the CAC, 
background information, project timelines and updates, and budgets as they become available. As 

projects move from conceptual design into environmental review phase, environmental review 
documentation will be prominently shown on the website. As final project designs and alternatives 
are determined for the environmental review, the list of preferred and alternative models will be 
shown on the webpage. As projects move into construction phases, the webpage will provide 

information that highlights and informs the public about the construction phase and progress.  
 
The webpage is designed to inform the public about the RBD projects, including when the CAC 
will hold meetings and what materials will be presented. Given that CAC meetings are intended 

to provide both program updates and obtain ideas from interested parties that relate to the RBD 

 
 

https://stormrecovery.ny.gov/infrastructure/rebuild-by-design
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project, GOSR posts meeting agendas, along with materials that are presented and discussed at the 
CAC. 
 

 
 

2.0 Summary of Rebuild by Design Living Breakwaters 
(LB) 
Location: Staten Island, New York (Richmond County) 
The Living Breakwaters  is an innovative coastal green infrastructure project that aims to increase 
physical, ecological, and social resilience. The project is located in the waters of Raritan Bay 

(Lower New York Harbor) along the shoreline of Tottenville and Conference House Park, from 
Wards Point in the Southwest to Butler Manor Woods in the Northeast. The project area is a 
shallow estuary that has historically supported commercial fisheries and shell fisheries.  
 

 
Living Breakwaters is a comprehensive approach to resiliency through the following on-shore and 
off-shore components:: 

• A system of specially designed off-shore breakwaters which will attenuate waves and 

counteract beach erosion and which include materials and features specially designed to 
promote biological activity and promote recruitment of marine species; 

• Ecological enhancement and activities, including supporting future oyster restoration 

including: oyster cultivation (including hatchery expansion and remote setting facility), 
shell collection and curing, and the installation of oysters on the breakwaters in addition to 
oyster nurseries in Lemon Creek and Great Kills Harbor that create and enhance ecological 
connectivity across sites for oyster larvae and mobile species (such as fish and crabs) that 

inhabit them; 

• Social Resiliency and Educational activities, including school curriculums focused on the 
ecological benefits of oyster installations, resiliency and how the Living Breakwaters 
project works and associated field work opportunities for local and citywide students, as 

well as educational walking tours, annual shoreline monitoring events, and a Living 
Breakwaters installation at Conference House Park, adjacent to the project site. These 
activities will provide a location for orientation, education and informational activities 
related to shoreline resiliency, ecological and oyster restoration and the breakwaters; and  

 

• Shoreline restoration to provide sand fill to a segment of the beach which has experienced 
significant erosion up to and including Superstorm Sandy (at the rate of approximately 2 

feet per year from 1978 to 2012).  
 

 
For additional information about the RBD Living Breakwaters project, see the NYS Action Plan: 
https://stormrecovery.ny.gov/funding/action-plans-amendments.  

 

  

https://stormrecovery.ny.gov/funding/action-plans-amendments
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3.0 HUD CDBG-DR Requirements 
3.1 Meeting CDBG-DR Program Requirements 
The RBD competition was designed to ensure that the teams competing in and applying for the 
competition funds were informed that CDBG-DR funds would be used to implement these projects 
and that they would need to comply with CDBG-DR eligibility requirements. The competition was 

unique in that it integrated long term community recovery needs with a desire to implement these 
actions through the use of natural resiliency measures. As the grantee, GOSR implementsall HUD 
requirements and facilitates the goals of the RBD competition. 
 

3.1.1 Tie to the Storm 
As part of the RBD competition, design firms developed projects that were located in counties 
which received a disaster declaration following Superstorm Sandy. Design firms also researched 
and analyzed projects to demonstrate a tie to the storm. In the October 16, 2014 Federal Register 

Notice (FR-5696-N-11), HUD informed grantees that RBD projects had met this requirement 
during the design competition.  
 
3.1.2 Meeting a National Objective 

The Living Breakwaters Rebuild by Design project meets the Urgent Need National Objective. 
The October 16th, 2014 Federal Register Notice (FR–5696–N–11) establishes that “through the 
research and analysis conducted as part of the competition, RBD Projects have demonstrated an 
acceptable connection to recovery from the direct and indirect impacts of Hurricane Sandy.” In 

addition, the State has documented how the project responds to a disaster related impact in its 
Action Plan, as required by the Urgent Need National Objective waiver in the March 5th, 2013 
Federal Register Notice (FR–5696–N–01) and subsequent Federal Register Notices. 
 

3.1.3 Meeting an Eligibility Activity  

In the October 16th, 2014 FRN, HUD waived 42 U.S.C. 5305 (a) to the extent necessary to create 
a  new  CDBG  eligible activity, “Rebuild by  Design,” that  includes RBD  pre -devlopment, 
construction, and implementation case study and lessons learned document costs. RBD projects, 
including Living Breakwaters, are eligible under this eligible activity, subject to HUD’s 

determination that the project remains as consistent with the RBD proposal as practicable and 
appropriate, as reflected by Action Plan Amendment approvals. However, RBD funds expended 
on planning and general administration must be considered as those respective eligible activities 
for purposes of calculating compliance with the respective caps. 

3.1.3.1 DRGR Identification 
HUD guidance on how RBD projects should be set up in DRGR is that while the eligible activity 

is “Rebuild by Design,” GOSR must select from existing HUD eligible activities types in DRGR 
for these projects.  
 
Due to the nature of expected construction-related activity that is to be performed in this RBD 

project, GOSR uses the ‘Public Facilities and Improvements’ eligible activity type, Section 
105(a)(2) of the Housing and Community Development Act of 1974. For the social resiliency and 
educational components of RBD, which were critical to the overall success of the RBD 
competition, GOSR uses the Public Services eligible activity type (Section 105(a)(8)) but reserves 
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the right to use other HUD eligible activity types as needed. All RBD planning activities will fall 
under the planning eligible activity (Section 105(a)(9)). 
 

3.1.4 Geographic Eligibility 
For the RBD competition, HUD determined the Sandy impacted regions to be the geographic areas 
eligible for participation. As the competition closed and awarded projects were announced, HUD 
and the RBD selection panel decided on the winning design firms and project location. As 

mentioned previously, Living Breakwaters will be constructed in Staten Island.  
 

3.2 RBD Regulatory Requirements  
The State, as the grantee, is required to meet all applicable CDBG requirements, unless otherwise 

advised in Federal Register Notices. This section outlines the RBD specific requirements which 
HUD has deemed that the State has met, and those which the State will demonstrate meeting .  
 
Under the October 16, 2014 Federal Register Notice (FR-5696-N-11), and as a result of the RBD 

competition, RBD projects are considered as having met: 
i. The definition of infrastructure projects and related infrastructure projects under Section 

VI.b.1 of the November 18, 2013 Notice; 
ii. The requirement for impact and unmet needs assessments and the comprehensive risk 

analysis under Section VI.c and VI.d of the November 18, 2013 Notice;  
iii. The process required for the selection and design of green infrastructure projects or 

activities under Section VI.f of the November 18, 2013 Notice; and 
iv. The additional requirements for major infrastructure projects (‘‘Covered Projects’’) under 

Section VI.g of the November 18, 2013, Notice.2  
 
3.2.1 RBD Specific Requirements  
Under the October 16, 2014 Federal Register Notice (FR-5696-N-11), grantees implementing 

RBD projects must:  

• Describe the major or primary RBD project elements being developed for future 
implementation according to the total amount of funding (HUD and non-HUD funds) that 
can be reasonably anticipated as part of the RBD Action Plan Amendment process 

• Develop an implementation strategy, including identification of potential funding sources 
and financing mechanisms, to continue the subsequent phase or phases of the selected RBD 
proposal 

• Develop an implementation case study and lessons learned document, recording the 

implementation process for each RBD project, to be submitted to HUD prior to grant close-
out. 

 

With regard to the first bullet above, primary RBD project elements are included in the State’s 
Action Plan, and will be amended if needed through  Action Plan amendments. GOSR is 
committed to vetting, refining and, as needed, reframing the project concepts developed through 
the RBD competition. GOSR is committed to continuing to engage with and provide relevant status 

 
2 However, the Initial RBD Action Plan Amendment as described in Section VI.6.a of FR-5696-N-11 must still 
include a description of how the grantee plans to monitor and evaluate the efficacy and sustainability of RBD 
Projects, and meet the resilience performance standards requirement as outlined at Section VI.2.e of the November 

18, 2013 Notice. 
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updates to HUD and present status reports to other federal agencies as appropriate, through the 
Sandy Regional Infrastructure Resilience Coordination Group (SRIRC), which is a group 
comprised of federal, State, and local officials. GOSR will ensure that projects are implemented 

consistent with the objectives of the RBD competition and will utilize the experience that the State 
possesses in considering the technical, fiscal, environmental, legal, and other constraints or 
opportunities that exist for these projects. When major design and construction milestones are 
approaching and completed, GOSR will engage and meet with HUD and other Federal partners as 

necessary, to discuss the projects and provide documentation to show that the projects meet the 
objectives and goals of the competition. GOSR will ensure that each RBD project achieves 
independent utility consistent, to the greatest extent practicable and appropriate, with the proposal 
selected through the RBD competition. 

 
GOSR developed an implementation strategy, including identification of potential funding sources 
and financing mechanisms, to facilitate the completion of subsequent phases of the RBD project. 
GOSR’s planning activities ensured continuity and connection between the completed RBD 

project and other resilience plans and strategies.  
 
GOSR is also cognizant of the importance of maintenance and operations arrangements to the 
ongoing efficacy of the RBD projects. As such, prior to construction, agreements, including 

maintenance and operation plans and budgets will be in place..  
 
For the Living Breakwaters RBD project, NYSDEC will own and operate the breakwaters and will 
be fully responsible for their maintenance and for monitoring their performance in accordance with 

permit requirements. The breakwaters have a 50-year design life and are designed to function in a 
100-year storm. Monitoring frequency for the project’s resiliency performance will be re-evaluated 
by NYSDECafter fifteen years after the completion of construction. NYSDEC will be responsible 
for the necessary monitoring tasks as established in USACE permit for the breakwater component 

of the project, issued March 17, 2021. 
GOSR will develop an implementation case study and lessons learned document, to record the 
implementation process for each RBD project and will submit these to HUD prior to grant close -
out. GOSR will develop both the lessons learned and case study documents based on the guidelines 

provided by HUD in Notice CPD-16-06.  
3.2.2 Infrastructure Requirements  
Per the Federal Register Notice of November 18, 2013 (FR-5696-N-06), an infrastructure project 
is defined as an activity, or a group of related activities, designed by the grantee to accomplish, in 

whole or in part, a specific objective related to critical infrastructure sectors such as energy, 
communications, water and wastewater systems, and transportation, as well as other support 
measures such as flood control.  
 

HUD requires grantees in receipt of RBD funds to include in their Action Plan a description of:  
1. How the grantee plans to monitor and evaluate the efficacy and sustainability of major 

infrastructure projects, including how it will reflect changing environmental conditions 
with risk management tools, and/or alter funding sources if necessary, and  

2. How the grantee will meet the resilience performance standards requirement outlined in 
Section VI.2.e of the November 18, 2013 Federal Register Notice for the RBD Project(s).  
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Information relating to these requirements for Living Breakwaters can also be found in the New 
York State Action Plan, available online at: https://stormrecovery.ny.gov/.  

 
3.2.3 Resilience Performance Standards 
The State has committed to implementing the resilience performance standards for RBD projects  
as outlined in the State’s Action Plan. The Action Plan includes a description of how GOSR will 

monitor and evaluate the efficacy and sustainability of Living Breakwaters, and meet the resilience 
performance standards requirement. Consistent with Section VI.2.e of the November 18, 2013 
Federal Register Notice (FR–5696–N–06), GOSR implements resilience performance standards 
for the Living Breakwaters project.  

 
3.2.4 Monitoring and Evaluating Efficacy and Sustainability 
 
A Monitoring Schedule, in accordance with project permitting requirements, monitors the 

resiliency benefits and mitigation features that the design anticipates, including beach 
growth/stabilization, wave attenuation, water quality and biological enhancement.  
 
 

3.2.5 Certification of Final Designs 
All final designs will be certified by stamp and seal of the engineer of record.  Final certified 
designs will be stored on the system of record when available. 
3.2.6 Operation and Maintenance 

 
NYSDEC will own and operate the breakwaters and will be fully responsible for their maintenance 
and for monitoring their performance. The State of New York, through a Memorandum of 
Agreement with NYSDEC has committed to the long-term maintenance and operation of this 

important resiliency measure. NYSDEC is the state agency whose mission is to conserve, improve 
and protect the State’s natural resources and the environment. NYSDEC includes a Division of 
Marine Resources with specific responsibility for managing and enhancing marine resources and 
their habitats, and is therefore uniquely qualified to undertake the responsibilities of the long-term 

maintenance of the breakwaters.  
    
Basic maintenance and operations of breakwater structures is anticipated to be minimal, with 
visual inspection of structures required no more than biannually. Maintenance will likely only be 
necessary following storm events. The breakwaters have a 50-year design life and are designed 

to function in a 100-year storm. A basic post-storm event inspection may reveal maintenance 
work such as stone adjustments or replacement, but such maintenance is expected to be, at most, 
minimal. 
 

3.3 Multi-Phase Requirements for Subrecipients 
3.3.1 Timely Expenditure of Funds 
CDBG-DR funds must be obligated no later than September 30, 2017, and expended within two 
years of the date funds are obligated, unless an extension is granted by HUD. GOSR obligated all 
PL 113-2 funds in January 2017. HUD approved an expenditure extension  for RBD funds to 

September 30, 2023.  

https://stormrecovery.ny.gov/funding/action-plans-amendments
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3.3.2 Duplication of Benefits  

Disaster recovery activities may be funded from a variety of both public and  private sources. The 
Stafford Act’s prohibition on duplication of benefits (DOB) in section 312 (42 U.S.C. 5 155) is 
applicable to all CDBG-DR grants. Generally, financial assistance received from another source 
that is provided for the same purpose as the CDBG-DR funds is considered a DOB. 
 

Any use of CDBG-DR funds must take into consideration all other project funding sources and 
deduct all funds that could be considered a DOB. As part of the application process (described 
below), each subrecipient submits a form detailing all funds received for a project. Per the 
subrogation clause in GOSR’s Subrecipient Agreements, subrecipients must return to the State any 

funds found to be a DOB, ineligible, unallowable, unreasonable, or non-compensable, no matter 
the cause. Under this clause, should a subrecipient receive CDBG-DR funding to support an 
activity and subsequently receive outside funding that would render the CDBG-DR funds a DOB, 
the duplicative CDBG-DR funds must be returned to GOSR. 

 
For subrecipient-led RBD projects, subrecipients must submit a DOB Questionnaire two times, 
with an Application for Funding and during project closeout.  For non-capital projects where there 
is no engineering/design phase, self-certification questionnaires submitted by subrecipients will be 

submitted twice: upon submission of the application and at closeout. There is no review of EMMIE 
or the MB3 database because non-capital projects are not funded by these sources of funds. 
 
For Subrecipient-led capital project components, the Subrecipient, must complete and certify a 

DOB questionnaire before the execution of a Subrecipient Agreement amendment providing funds 
for construction. Program staff verifies the information provided by searching for additional 
funding sources for the subrecipient’s project’s scope: FEMA (PA); Hazard Mitigation Grant 
Program (HMGP); and Army Corps (USACE). This DOB check is completed again before project 

closeout.  
 
For the GOSR-implemented component, a memo confirms the sources of funding for the 
component and confirms whether there are any duplication of benefits.  An additional DOB memo 

for the GOSR-led construction components will be completed at project closeout to confirm the 
information included in the original DOB memo or document any changes.  
 
 

3.3.3 Order of Assistance 
Following the hierarchy of funding enumerated in the Stafford Act, CDBG-DR funds will never 
displace other available funds (see Duplication of Benefits, Section 3.3.2). FEMA regulations at 
44 CFR 206.191 make clear the order of funding assistance, and, as noted in the November 16, 

2011 Federal Register Notice (76 FR 71060), “Since recovery provides long -term recovery 
assistance via supplemental congressional appropriations, and falls lower in the hierarchy of 
delivery than FEMA or SBA assistance, it is intended to supplement rather than supplant these 
sources of assistance.”3 

 

 
3 Federal Register Notice Vol. 76, No. 221 (November 16, 2011), http://www.gpo.gov/fdsys/pkg/FR-2011-11-

16/pdf/2011-29634.pdf.  

http://www.gpo.gov/fdsys/pkg/FR-2011-11-16/pdf/2011-29634.pdf
http://www.gpo.gov/fdsys/pkg/FR-2011-11-16/pdf/2011-29634.pdf
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Projects developed and/or funded by GOSR throught the Living Breakwaters Program are  
reviewed  for  applicability  and  eligibility  against  other  Federal  disaster  recovery  programs 
managed by FEMA  and  U.S.  Army  Corps  of  Engineers  (USACE) to determine whether Order 

of Assistance issues exist. This analysis is documented in the Program’s Order of Assistance 

memo. 
 
3.3.4 Program Income 

The State follows the program income requirements of 24 CFR 570.489(e) consistent with the 
alternative requirements set out in the March 5, 2013 FRN with regards to program income. 
Program income is defined in the March 5, 2013 FRN, including commonly for RBD purposes, 
as: the “gross income received by a state, a unit of general local government, or a subrecipient o f 

a unit of general local government that was generated from the use of CDBG funds, regardless of 
when the CDBG funds were appropriated and whether the activity has been closed out”. The 
March 5, 2013 FRN indicates that the Federal awarding agency regulations or the terms and 
conditions of the federal award may provide for the disposition of program income. GOSR’s 

subrecipient agreements require that all program income must be reported and returned to the 
State by default, but may be modified for subrecipient program income retention consistent with 
24 CFR 570.489 (e) as amended by the FRNs).  
 

RBD Program staff are responsible for monitoring, identifying and tracking all projects that may 
generate program income. The subrecipient is also responsible for reporting on whether the 
activities funded by GOSR will generate revenue or support other revenue generating activities 
as part of the completion of the Subrecipient Quarterly Progress Report (QPR). For program 

participants that do not submit a QPR, it is the responsibility of RBD Program staff to identify 
potential program income.  
 
Subrecipients or program participants who self-identify, or are identified by RBD Program staff 

as potentially generating program income must fill out a Program Income Pro Forma annually, 
until the closeout of the SRA, unless GOSR determines otherwise.  
 
If, after reviewing the Program Income Pro Forma, the generation of program income is possible, 

the subrecipient agreement or project management agreement and any program documents, such 
as the application, must be amended to reflect the generation of program income and how it will 
be returned to the State or retained by the subrecipient for eligible disaster recovery activities.   
 

At subrecipient closeout, if program income has been or is expected to be generated, all program 
income is required to be returned to the State, and subrecipients and program participants are no 
longer able to retain program income. Subrecipients or program participants are required to 
complete a final long term pro forma to disclose any anticipated future generation of program 

income. If former subrecipients or program participants generate program income at any time 
after subrecipient closeout, it must be repaid to the State.  
 
3.3.5 Force Account Labor 

Force account labor (FAL) occurs when subrecipients use their own workforce to complete 
construction of a RBD project. This is not the preferred method of construction for RBD projects, 
however, it is allowed and is expected to occur as some RBD project work will be undertaken by 
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State, county or local governments. Force account labor requires advance review and approval by 
GOSR. Subrecipients that proceed without prior approval risk disallowance of all incurred costs. 
Subrecipients must justify the use of force account labor by demonstrating that this labor is cost 

effective and that qualified personnel are available to accomplish the work.  
 
Subrecipients may undertake FAL provided the Program approves prior to subrecipients 
undertaking the initiative. Should subrecipients decide to utilize FAL, subrecipients must have:  

• A skilled workforce;  

• Proper supervision;  

• Management control system; and  

• Capacity to serve as their own general contractor.  
Subrecipients must also determine that:  

• They can meet the basic requirements.  

• The nature, scope, and type of work items planned could be better accomplished by hiring 
dedicated labor staff rather than contracting in the open market.  

• The benefits of using force account labor outweigh the costs. To determine this, 

subrecipients must do a cost-benefit analysis.  
 
For subrecipients that want to utilize FAL, the Program provides subrecipients with a FAL 
proposal form, sample request for FAL letter from the subrecipient to Executive Director/General 

Counsel, sample FAL timesheet, and sample FAL equipment record. GOSR must authorize the 
use of FAL. 

 
3.3.6 Acquisition of Real Property 
If upon notification of permission from GOSR, the subrecipient proceeds with efforts to acquire 
any real property, including easements, right-of-ways and temporary construction easements, 
required for the project, URA requirements will be followed as applicable (see Exhibit 1).  

 
A purchase option agreement on a proposed site or property prior to the completion of the 
environmental review is allowed if the option agreement is subject to a determination by the 
subrecipient on the desirability of the property for the project after the environmental review is 

completed and the cost of the option is a nominal portion of the purchase price. Prior to advertising 
for bids, the subrecipient must have obtained all lands, rights-of-way and easements necessary for 
carrying out the project. 
 

Program policies, NOFAs, applicant certifications and/or written agreements for funds subject to 
the Uniform Act and Section 104(d) shall refer to federal and State rules, as appropriate.  
 
If CDBG-DR funds are used to acquire real property or personal property, the subrecipient is 

responsible for ensuring that: 

• The property continues to be is used for its intended (and approved) purpose; 

• The subrecipient keeps track of, and takes care of, the property; and  

• If the subrecipient sells or disposes of the property within five years after expiration of the 

Subrecipient Agreement or a longer period as GOSR deems appropriate, the subrecipient 
reimburses GOSR for the share of the property’s value according to the Subrecipient 
Agreement and the sale proceeds will be treated as Program Income. 
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3.3.7 Procurement Policy  

GOSR procurement of professional services or construction vendors follows the policies and 
procedures in the GOSR Procurement Policy manual, available at www.stormrecovery.ny.gov.  
Subrecipients must follow federal, State and local procurement rules when purchasing services, 
supplies, materials or equipment. The procurement requirements found at 2 CFR 200.317-326 

establish CDBG-DR standards and guidelines for the procurement of supplies, equipment, 
construction, engineering, architectural, consulting, and other professional services. Subrecipients 
must also follow applicable conflict of interest provisions in federal, State, and local regulations. 
If a real or perceived potential conflict of interest is identified, subrecipients must contact GOSR 

for further guidance. 
 

 
3.3.7.1 Construction Services 
GOSR issues a notice authorizing the subrecipient to advertise for bids following the completion 

of: 

• A review of plans and specifications and completion of a bid checklist by GOSR; 

• As appropriate, a review of plans and specifications for code compliance by a third party.  

• Environmental clearance of proposed construction activities; 

• Verification that all lands, rights-of-way and easements have been acquired; and  

• Verification that all other program requirements have been met. 

 
After authorization to advertise for bids has been issued, the subrecipient may proceed with public 
advertising for bids in accordance with federal, State, and local procurement standards. Generally, 
under New York law, local governments are required to advertise for competitive bids for public 

work contracts in excess of $35,000. The contract should be awarded to the lowest priced 
responsible bidder that has complied with the specifications. In some cases, the lowest bid received 
will exceed the amount of funds allocated for the project. When this happens, the subrecipient 
must contact GOSR to determine the best option to proceed. Starting in September 2016, whenever 

possible for capital projects, application approval and authorization to enter into a construction 
contract are granted to a subrecipient at the same time. 
 
For RBD projects, GOSR provides enhanced direct TA to subrecipients at key review points to 

ensure that as projects move from design, to bid, to pre-construction and eventually construction, 
that projects remain HUD compliant.  
 
GOSR hasdirectly procured a construction firm in order to complete portions of the LB project. 

GOSR follows the procurement policies outlined in the GOSR Procurement Policy Manual.  

http://www.stormrecovery.ny.gov/
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3.3.7.2 Contracting with the Winning Design Teams  
HUD allowed New York State the ability to engage in a non-competitive, single source 
procurement4 for the “design teams (or members of the design teams) that participated in the 

development of selected RBD proposals through the HUD-sponsored RBD competition.” 
 
Therefore, the State entered into a contract with SCAPE, the winning RBD design team who 
submitted the Living Breakwaters proposal, to assist in the project from the pre-planning and 

environmental review phases through contstruction.. The State ensured that all costs were 
necessary and reasonable. Additionally, GOSR  ensured that the winning design teams were in 
good standing with the State of New York. 
 

3.3.8  Insurance and Property Management                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
Subrecipients must procure and maintain insurance for the duration of the SRA to protect all 
contract assets from loss due to any cause, such as theft, fraud and physical damage. Each 
subrecipient must maintain fidelity bond coverage for all employees in an amount equal to all cash 

advances from GOSR. At a minimum, subrecipients must comply with the bonding requirements 
at 24 CFR 85.36 or 84.48 (as applicable and as amended by 2 CFR 200), and with the requirements 
of their SRA.  
  

If CDBG-DR funds are used to acquire real property or personal property, the subrecipient is 
responsible for ensuring that: 

• The property is used for its intended (and approved) purpose; 

• If the subrecipient sells or disposes of the property within five years after expiration of the 

Subrecipient Agreement or a longer period as GOSR deems appropriate, the sale proceeds 
will be treated as Program Income pursuant to Section 3.3.4.  
 

GOSR Subrecipient Agreements require that subrecipients incorporate GOSR’s Supplementary 
Conditions for Contracts (Supplementary Conditions) in any contract entered into under the 
Subrecipient Agreement. The Supplementary Conditions require that any contractor providing 
services to a GOSR subrecipient must obtain and maintain certain types and amounts of insurance 

coverage. The Supplementary Conditions also provide that GOSR may waive, decrease, alter or 
amend these insurance requirements in writing. 
 
In addition to general liability insurance, if the subrecipient receives CDBG-DR funding for 

acquisition and/or construction purposes for property that is insurable under the National Flood 
Insurance Program (NFIP) and the insurable property is located in a Special Flood Hazard Area 
(also known as the 100-year floodplain), the subrecipient will be required to obtain and maintain 
flood insurance in perpetuity for all such property for which funding is provided. To the extent 

possible, flood insurance coverage should be in place prior to the start of CDBG-DR-funded 
construction. If coverage cannot be obtained because the unimproved asset is not eligible for flood 
insurance, this requirement is effective—to the extent the improved asset is eligible for 
insurance—once property is acquired or improvements constructed with CDBG-DR funds. Flood 

 
4 The October 16, 2014 Federal Register Notice (FR-5696-N-11) referred to 24 CFR Part 85.36. This has now been 

superseded by the transition to 2 CFR 200 and the applicable regulations in the super circular now apply . 
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insurance requirements are outlined in the SRA, and subrecipients and program participants are 
notified of the requirement.  
 

The requirements of 42 U.S.C. 5154a prohibit Federal disaster relief assistance made available in 
a flood disaster area from being used to make a payment (including any loan assistance payment)  
to a person for repair, replacement, or restoration for damage to any personal, residential, or 
commercial property if that person at any time has received Federal flood disaster assistance that 

was conditioned on the person first having obtained flood insurance under applicable Federal law 
and the person has subsequently failed to obtain and maintain flood insurance as required under 
applicable Federal law on such property. Subrecipients in the Living Breakwaters program are not 
engaged in repairs or replacement of personal, residential, or commercial property.  

 
Insurance Waivers- Professional Services Contracts (Contractor) 
It is typically the responsibility of GOSR’s Chief Financial Officer to determine when a waiver or 
alteration of insurance requirements is appropriate. However, at their discretion, RBD project staff, 

including GOSR legal counsel representing the Program, may waive additional insurance 
requirements of a professional services contract when a subrecipient’s professional services 
contractor presents evidence that they carry at least $2 million of general liability insurance and 
where the total budget of the relevant contract does not exceed $1 million. If a contract does not 

meet these criteria, RBD project staff should consult the Chief Financial Officer before taking 
further action.  
 
Insurance Waivers- Not Engineering, Design or Construction Contracts (Contractor) 

Insurance requirements for subrecipient contracts that are under $100,000 and not for engineering, 
design, or construction may be waived or lowered if the subrecipient has met and documented its 
own insurance requirements through an up-to-date and properly endorsed Certificate of Insurance. 
The subrecipient must request this waiver and RBD Program staff must submit the Certificate of 

Insurance along with a very brief description of the request to waive insurance to the General 
Counsel, who will approve or deny the request. RBD project staff inform the subrecipient of the 
waiver approval and documentation of the waiver approval is uploaded to the relevant project 
database and system of record. 

 
Insurance Waivers- Automobile Insurance (Subrecipient and Contractor) 
As long as a subrecipient or their contractors formally certify (by letter from an author izing 
official) that they do not own a car and will not use a motor vehicle in carrying out the work for 

their contract, the requirement for automobile insurance can be waived.                        
 
Insurance Waivers- Workers’ Compensation (Contractor) 
If a firm that a subrecipient contracts with does not have workers' compensation insurance, New 

York State law requires a Certificate of Attestation of Exemption from Workers’ Compensation 
(Form CE-200). Firms must complete an application, available through the New York State 
Workers’ Compensation Board website, and furnish GOSR with a copy of the certificate. 
Certificates are only valid for the specific license, permit or contract and the period for which it is 

issued. Certificates for building permits are job-specific and a separate certificate will be required 
for each building permit. 
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3.3.9 RBD Recordkeeping and Audit Trail 
In addition to the information contained within the ‘Record Keeping, Retention, and File 
Management’ section of Exhibit 1, for each RBD project, GOSR has developed a system of record 

and case management. The GOSR system of record serves as GOSR’s information management 
system for the RBD projects, containing  project documentation, including but not limited to, 
project selection, development and implementation activities, Subrecipient Agreements and other 
agreements, and financial management. This ensures data security and oversight, while creating a 

clear audit trail of the project’s documentation including, but not limited to, CDBG-DR 
documentation, GOSR approvals for payment, cost determination and cost reasonableness 
determination. The Procurement and Contract Administration (PCA) Department’s system of 
record houses GOSR-led procurement documents.  The Monitoring and Compliance Department's 

system of record, Elation houses GOSR procured vendor compliance documents relating to 
Minority and Women-Owned Business Enterprises (M/WBE) and Section 3. Environmental 
review records are maintained by BERA and invoice and payment documentation is maintained 
on Elation.   

 
3.3.10 Audit Requirements 
In accordance with 2 CFR 200 Subpart F (replacing the OMB A-133 Circular), all non-federal 
entities expending $750,000 or more in Federal funds during their fiscal year must have an annual 

audit conducted, as detailed in 2 CFR 200. Subrecipients that fall within this category must submit 
a copy of their single or program-specific audit report to GOSR. If any findings result, RBD project 
staff will alert the MCD. The MCD will review the audit report and determine whether any of the 
findings impact GOSR funding, necessitating a management decision from GOSR. Any 

deficiencies noted in the management decision must be fully cleared by the subrecipient within 30 
days, unless otherwise instructed by GOSR, after subrecipient receives the management decision.  
 
Subrecipients that expend less than $750,000 in Federal funds must complete a Single Audit 

certification for the most recently concluded fiscal year and submit this with a financial report, if 
one exists, to GOSR. Types of acceptable financial reports include are an Independent Auditor's 
Report, if a subrecipient has one, or, if a subrecipient is a municipal corporation, it may submit a 
New York State Comptroller Annual Financial Report (AUD). All entities that do not meet the 

single or program-specific audit threshold may submit a New York State Charity Bureau Annual 
Filing Report, if they have one. Non-profit or municipal subrecipients that do not have any of these 
documents must provide GOSR with an internally-generated balance sheet and income statement 
related to the expenditure of CDBG-DR funds.  

 
3.3.11 Technical Assistance to Subrecipients  
To assist subrecipients in complying with all CDBG-DR regulations and any GOSR policies, as 
well as to build the subrecipient’s capacity, GOSR and RBD Program staff provide subrecipients 

with necessary TA.  
 
GOSR’s TA may be comprised of formal trainings (prepared materials, in-person presentations 
and webinars) and informal trainings (verbal or written advice, provided as needed, through in -

person meetings, emails or telephone calls). TA occurs at every step of the implementation process  
as necessary, from the initial assessment period through project closeout.  
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3.3.12 Mitigation Requirements for Activity in Flood Plain 
 

BERA will review proposed designs as part of the environmental review process and document 
compliance with mitigation requirements for any activities in the flood plain in the project’s 
Environmental Impact Statement. The Living Breakwaters Team will oversee design and 
construction, either by the subrecipient or GOSR, to confirm compliance with the designs and 
procedures documented in the Environmental Impact Statement.  

  
 

3.4 Monitoring and Compliance Department (MCD) 
GOSR has established a monitoring plan administered by the Monitoring and Compliance 

Department (MCD). The MCD’s monitoring plan is implemented in six month periods and 
generally includes two types of monitoring:  programmatic monitoring and external monitoring. 

• Programmatic monitoring includes assessments of key internal controls and compliance with 
program policies and procedures, contractual requirements, applicable State and Federal 

regulations, and GOSR’s Action Plans and Amendments.  

• External monitoring is performed for GOSR subrecipients, developers, and other parties to 
GOSR agreements, and consists of monitoring compliance with contractual requirements, 

applicable State and Federal regulations, and program requirements. 
3.4.1 Programmatic Monitoring 
The RBD Program is included in the MCD’s programmatic monitoring plan. This monitoring 
focuses on functions being performed by GOSR programs.   It is intended to provide reasonable 

assurance that GOSR programs have efficient and effective internal controls, including controls to 
ensure that:                                

• Programs achieve their intended results;  

• Resources are used in a manner consistent with the agency’s mission;  

• Programs and resources are protected from waste, fraud, abuse, and mismanagement;  

• Laws, regulations, and applicable policies and procedures are followed; and  

• Reliable and timely information is obtained, maintained, reported, and used for decision-

making.   
3.4.2 External Monitoring  
Subrecipients involved in the implementation of the RBD Program are included in the MCD’s 
external monitoring plan. Through external monitoring, MCD identifies risks and deficiencies and 

provides recommendations for corrective actions or technical assistance to address risks.  
 
 
 

3.5 Compliance Department 
As of February 2020, the MCD has absorbed the portfolio and functions of the Office of Diversity  
and  Civil  Rights  (DCR).    Accordingly,  the  Compliance  Department  works closely with 
subrecipients and contractors to advance GOSR’s mission, while increasing access to  its workforce 
and contracting opportunities. This is achieved through advocacy, outreach,    technical    assistance    

and    training,    regulatory    review,    and    program implementation.  Further,  the  Compliance  
team  performs  regular  reviews  of  required diversity  reporting,  as  well  as  review  of  utilization  
plans,  achieved  utilization,  and documentation  of  efforts  to  meet  the  established  diversity  
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goals.    The  Compliance  team facilitates  GOSR’s  compliance  with  several  federal  and  State  
diversity  and inclusion regulations including: the Minority and Women-Owned Business 
Enterprises (M/WBE), Fair  Housing  &  Equal  Opportunity  (FHEO),  and  HUD’s  Section  3  

Program.   
 
The Compliance  team  also  oversees  important  accessibility  issue  areas,  including:  Limited 
English  Proficiency  (LEP),  Americans  with  Disabilities  (ADA),  and  Section  504  of  the 

Rehabilitation Act.  
 
The  Compliance  team  serves  as  an  internal  resource  for  GOSR,  providing  support  to 
Programs, subrecipients, and vendors, in achieving compliance with statutory requirements and 

diversity objectives. The Compliance Department’s programmatic support services include:  
 

• Working with NYRCR projects to ensure they are aligned with GOSR’s diversity and civil 

rights requirements; 

• Reviewing and providing guidance on Section 3 and M/WBE documents submitted by 
vendors as needed, such as utilization plans and efforts; 

• Conducting   technical   assistance   and   trainings   with   internal   Program   staff, 

subrecipients and contractors;  

• Planning   and   executing   networking   events   which   bring   together   GOSR 
subrecipients  and  contractors  with  M/WBE  and  Section  3 businesses  looking  for 

contracting opportunities; •Participating in pre-bid, pre-construction, and project meetings 
to consistently be a resource and provide strategic advice where required; 

• Providing  policy  and  regulatory  guidance  pertaining  to  applicable  diversity 
regulations,particularly M/WBE and Section 3 requirements; 

• Strategically identifying M/WBE and Section 3 firms in order to facilitate the dual goals 
of providing greater opportunities to M/WBE and Section 3 firms, while also  assisting 
Program in meeting their goals and requirements; 

• Working  with  subrecipients  and  vendors  to  utilize  the  New  York  State  Storm 

Recovery Opportunities Portal (NYSSROP) in order to post procurement and job 
opportunities in order to recruit and source M/WBE and Section 3 businesses and Section 
3 residents;  

• Working  with  subrecipients,  contractors,  and  Program  staff  to  ensure  that  all required 

diversity reporting is properly submitted; 

• Analyzing subrecipient and contractor compliance with reporting requirements and 
utilization goals; and 

• Providing hands-on technical assistance to subrecipients and contractors where there is a 
gap between their project’s required goals and current utilization.  

 

3.6 Investigations 
The Investigations Department at GOSR is responsible for the following duties:  

• Managing a fraud hotline; 

• Processing all incoming complaints relating to fraud, misconduct, and wrongdoing; 

• Reviewing and analyzing such complaints;  

• Obtaining relevant programmatic information to assess such complaints; and  



 

 

April 22, 2021  Page 29 of 71 

Rebuild by Design  
Policy and Procedure Manual 

Version 3.0 

• Determining appropriate further action, including but not limited to further internal 
investigation, referral to the appropriate law enforcement agency, and corrective action to 

address any risks or deficiencies in existing programmatic policies and procedures.  
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4.0 Rebuild by Design Policies 
GOSR is the grantee agency responsible for implementation of the Living Breakwaters RBD 

project. Portions of the project will be directly implemented by GOSR (“GOSR-led”). GOSR will 
procure and manage contractors/vendors to complete design and/or construction work. Other 
portions will be implemented by subrecipients (“subrecipient-led”). GOSR will enter into an 
agreement with a subrecipient, who will be responsible for managing a project or a component of 

a project, which may include procuring and managing a contractor/vendor. The project structure 
of Living Breakwaters will follow the implementation process outlined in this manual. This section 
of the Manual will serve as an overview of the  Living Breakwaters project implementation 
policies. 

 

4.1 Pre-Construction and Design Development Policies 
4.1.1 Coordination with Federal and State Partners  
The nature of the RBD projects necessitates that the State engage with federal and State agencies. 

Federal partners include HUD, the Army Corps of Engineers (USACE), the US Environmental 
Protection Agency, National Oceanic and Atmospheric Administration (NOAA), US National Park 
Service (NPS), Department of Interior (DOI) and other federal agencies.  GOSR’s goal is to 
facilitate federal coordination and consultation, including through the SRIRC and to maintain 

consultation and coordination with HUD. 
 
4.1.2 Sandy Regional Infrastructure Resilience Coordination Group 
The objective of the SRIRC is to support regional resilience through federal infrastructure 

investments, consistent with grant requirements contained in Public Law 113-2, and the 
Infrastructure Resilience Guidelines ( p ages 50-52) of the Sandy Rebuilding Strategy by: 

1. Gathering, discussing, and considering technical information related to planned and 
proposed projects in order to identify opportunities to enhance resilience 

2. Advising grantees and project sponsors on project scopes so that the projects may have 
enhanced resilience, individually or together 

3. Identifying potential implementation challenges such as funding and/or federal review and 
permitting issues that can be addressed through collaboration or referral to appropriate 

federal committees or groups dedicated to the issues. 
 
For the Living Breakwaters project, GOSR utilizes the SRIRC process and presents project plans 
to this group to take advantage of the ability to discuss technical components of both projects, to 

see if additional resilience values can be obtained from the federal partners, and to discuss funding 
options and challenges.   
 
Federal grantees are also able to request that projects are considered/discussed by the Sandy 

Regional Team for Federal Review and Permitting (FRP) at any time to help coordinate and 
expedite the collective review and permitting processes necessary. The FRP process is required for 
all RBD projects. GOSR’s policy for the RBD projects is to utilize the FRP process for Federal 
environmental permitting process.   

4.1.3 Coordination with State Partners 
GOSR engages with State agencies and authorities in addition to federal parties. Within the State, 
there are several agencies and authorities that will play specific roles in the RBD projects. These 
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agencies include, New York State Department of Environmental Conservation (DEC), Department 
of State (DOS), and Department of Homeland Security and Emergency Services (DHSES), 
Department of Transportation (DOT), and the NYC Metropolitan Transit Authority (MTA). Living 

Breakwaters coordinate with the appropriate agencies as applicable, on regulatory and permitting 
components of the projects. To the extent feasible, GOSR has developed a coordinated and 
complete consultation process that involves the relevant government agencies as part of the 
environmental permitting processes.  

 
4.1.4 Coordination with Local Partners 
Each of the RBD projects also requires careful consultation with local governments. With respect 
to the Living Breakwaters project, the State will perform outreach to the City of New York and 

relevant city agencies, including the  Mayor’s Office of Recovery and Resiliency, the Department 
of Parks and Recreation, the Department of Environmental Protection, the Department City 
Planning, as well as the Office of the Borough President and any other stakeholder if the need 
arises.  

 
4.2 Post Award Analysis and Design Changes  
GOSR worked with the respective design teams as well as the environmental teams to review the 
feasibility of the awarded design. In following the goals of the RBD competition, the project team 
assessed the scope of the Living Breakwaters project and recommend appropriate changes. 

Through this process, GOSR worked to refine the project designs and submit them to the SRIRC 
and/or FRP for review. In addition, the NYS Action Plan reflects the final RBD projects, as 
approved by HUD.  

 
4.3 Implementation Partnerships 
For each RBD project, GOSR serves as the lead agency and consults closely with interested 
governmental and non-governmental stakeholders. The State understands that the partnership and 
coordination of partners throughout the life of each RBD project is crucial for its success. GOSR 
documents in its Action Plan the implementation partners that were identified and what actions 

were taken to include them in the project.   

 
4.4 Leveraging of Funds for RBD Projects 
The State is committed to the successful implementation of both RBD projects using the 
allocations provided and understands the need to identify and secure additional funding outside of 

the CDBG-DR allocation as needed. As explained in the Action Plan, the State will consider 
funding opportunities such as federal, State or private grants, and collaboration with not-for-profit 
and academic institutions focused on similar resiliency actions, as well as financing opportunities, 
which can be leveraged alongside CDBG-DR for investment.  

 

4.5 Project Memo 
GOSR  completed an RBD Project Memo to document project information for the GOSR-
implemented components of the project, including scope description, budget and timeline.  
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4.6 Subrecipient Selection Policies 
For projects or portions of projects identified as being best suited for subrecipient-led 
implementation, GOSR selects a suitable subrecipient and undertakes application process. The 

Living Breakwaters Program selected the NY Harbor Foundation for the social resiliency and 
oyster installation components, and NY/NJ Baykeeper for research and planning-related 
components.  
 

GOSR selected NY Harbor Foundation-Billion Oyster Project as a subrecipient for the social 
resiliency and oyster installation components of the Program, given their identification in the 
Living Breakwaters proposal selected by HUD as a potential partner for the project, and their 
unique qualification and expertise in implementing projects to restore oysters in New York 

waterways. 
 
GOSR selected NY/NJ Baykeeper as a subrecipient for research and planning-related components 
on the basis of their technical expertise in performing the required monitoring.  

 
In preparation for application submission, GOSR staff and consultants prepared documentation 
discussing the proposed subrecipient’s scope and eligibility . The Application for Funding 
submitted by the subrecipient includes information such as project description, budget,  timeline, 

location, CDBG-DR eligibility, and the DOB Questionnaire.  
 

4.7 Contractual Agreements  
Once GOSR has selected a subrecipient, vendor, or partner (non-monetary partnership) for 
implementation of a component of an RBD project, GOSR will work with the 

subrecipient/vendor/partner to execute a subrecipient agreement (SRA), vendor contract, or a 
memorandum of understanding (MOU). 
 
These agreements may serve as the mechanism for transfer of funds and responsibilities to the 

subrecipient or vendor, and require compliance with all federal, State, and local laws, as applicable. 
These agreements function as a MOU between GOSR and the subrecipient. These agreements may 
be amended, as required by specific circumstances.  
 

 
If necessary, ROE agreements will be executed prior to any Program contractor or representative 
entering private property for program purposes. Permit-required Operations and maintenance 
responsibilities for Living Breakwaters are reflected in a MOU with the New York State 

Department of Environmental Conservation, and are subject to re-evaluation by the NYSDEC 
based on monitoring results.   

 
4.8 Environmental Review Policies  
CDBG-DR funding is contingent upon compliance with both State and federal environmental 

regulations. This includes compliance with the National Environmental Policy Act (NEPA) and 
related environmental and historic preservation legislation and executive orders. In addition, the 
Housing Trust Fund Corporation, as well as State agencies and units of local government (UGLGs) 
in New York State must comply with the State Environmental Quality Review Act (SEQRA). In 

general, GOSR serves as the lead agency for purposes of NEPA and SEQRA. New York City 
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agencies must also comply with the City Environmental Quality Review (CEQR). In general, 
GOSR serves as the lead agency for purposes of NEPA, SEQRA and CEQR.  
 

Environmental review for GOSR projects is overseen by GOSR’s Bureau of Environmental 
Review and Assessment (BERA) and the policies and procedures implemented by BERA are set 
forth in the BERA Policy Manual. In certain circumstances, GOSR may decide to cooperate in a 
joint environmental review with another federal, State or UGLGs. GOSR may also choose to 

delegate its NEPA or SEQRA responsibilities if, in the discretion of a GOSR Certifying Officer, 
such delegation is warranted and supported by law.  
 
As explained in the BERA Policy Manual, HUD’s Environmental Review Procedures allow 

grantees, such as New York State, to serve as the “Responsible Entity” to assume environmental 
review responsibilities under NEPA. In accordance with 24 CFR Part 58 and pursuant to the State’s 
Grant Agreement with HUD, BERA has two Certifying Officers that conduct and approve 
environmental review documents. Within GOSR, BERA will be responsible for performing 

environmental reviews and compiling the Environmental Review Records (ERRs). BERA 
conducts environmental reviews either directly or through the use of BERA-supervised qualified 
environmental service contractors. The GOSR Certifying Officers are ultimately responsible with 
certifying that GOSR’s environmental reviews are in compliance with NEPA and HUD 

environmental regulations. 
 
In accordance with Public Law 113-2, when GOSR uses CDBG-DR funds to supplement federal 
assistance provided under Section 402, 403, 404, 406, 407, or 502 of the Robert T. Stafford Disaster 

Relief and Emergency Assistance Act (42 U.S.C. 5121 et seq.) GOSR may adopt, without review 
or public comment, any environmental review, approval, or permit performed by a federal agency, 
and such adoption shall satisfy the responsibilities of GOSR with respect to environmental review. 
 

4.9 Documenting Project Changes 
Potential changes to projects are discussed with relevant technical staff and stakeholders which 
may result in change orders, contract amendments, construction change orders, Subrecipient 
Agreement amendments, and Action Plan Amendments, as appropriate, and are archived in the 

system of record. 
 
 

4.10 Action Plan Amendment Process 
GOSR is required to issue a substantial Action Plan Amendment for each RBD project to reflect 

the final RBD project. GOSR issued substantial amendment 15 to the NYS Action Plan which was 
the required subsequent Action Plan amendment for Living Breakwaters after Action Plan 
Amendment 8 where the RBD project was initially described. Action Plan Amendment 15, as 
approved by HUD, provided additional detail and described the  RBD project.  If needed, GOSR 

will release additional Action Plan Amendments to describe any additional changes to the RBD 
Project.  

 
4.11 Project Delivery Costs 
If determined by GOSR as necessary for the implementation of the project, project delivery costs 

may be reimbursed by GOSR. Costs must not be duplicative of services provided by GOSR through 
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its staff or consultants. All proposed subrecipient administrative and project delivery costs must be 
determined to be allowable, allocable, and reasonable during the project application review process. 
For subrecipients providing public services, project delivery costs are not distinguished from project 

cost.  
 
Examples of project delivery costs include costs directly associated with the delivery of a project, 
such as staff or third party compensation for time devoted to implementation of a specific project, 

public notices and advertisements directly related to a specific project, and legal expenses directly 
related to a specific project. Examples of project administration costs include costs not directly 
associated with the cost of a project, such as the costs associated with a subrecipient’s completion of 
a Single Audit.  

 
In certain instances, fringe salary costs may be considered part of project delivery costs. Subrecipient 
employees who are dedicated to the project for a portion of their time, GOSR may pay the 
proportionate percentage of their salary, inclusive of fringe benefits. These fringe benefits may 

include vacation and sick time, if requested by the subrecipient and approved by GOSR.  
 
For subrecipient employees whose time is solely dedicated to a project, GOSR may pay the 
employee's entire salary (including paid time off), as well as permit the subrecipient to add on fringe 

benefits for payroll taxes and retirement.  
 
For either case of subrecipient employees, if a subrecipient's employee working on a GOSR project 
has an overall fringe benefit rate of over 40 percent, RBD Program staff must first do an analysis 

confirming the reasonableness of the fringe benefit. In addition, employees with higher than median 
fringe benefits for their organization cannot be assigned to the RBD project without prior approval 
from GOSR.   
 

4.12 Payment 
4.12.1 Subrecipient Payment  
All Subrecipient payments are expended on a reimbursement based payment process or as 
necessary, in advance of anticipated expenses. “Reimbursement-based” payments are based on 

project costs incurred by subrecipient and documented as required by the terms of the subrecipient 
agreement for payment of invoices as per the payment terms in the subrecipient agreement. The 
subrecipient submits a request for payment package. GOSR reviews and approves the request for 
payment. Prior to receiving payment, all required reporting must be completed.  Payment requests 

are processed and documented through the Elation database system. 
 
4.12.2 Vendor Payment  
All vendor payments are expended on a reimbursement based payment process or as necessary 

and as contractually alotted, in advance of anticipated expenses. . “Reimbursement-based” means 
that project costs must be incurred by the vendor and documented as required by the terms of the 
vendor agreement for payment of invoices as per the payment terms in the contract. The vendor 
submits a Request for Payment form. GOSR reviews and approves the request for payment. Prior 

to receiving payment, a review of all required reporting must be completed. Payment requests are 
processed and documented through the Elation database system. 
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4.12.3 Final Payment  

Prior to final payment to a Subrecipient, the MCD confirms all necessary compliance reporting 
on Elation is complete.  

 
4.13 RBD Project Closeout 
Project closeout is the process by which GOSR determines that requirements of the subrecipient 
agreements or vendor contracts between GOSR and the subrecipients or vendors involved with the 

RBD project (or component parts of the larger RBD project) have been completed in accordance 
with the terms and conditions of the agreement or contract. Project closeout process  may begin 
when: 

1. All RBD project expenses to be paid with CDBG-DR funds  have been completed  

2. Approved RBD related work has been finished  
3. Any other responsibilities detailed in the vendor/subrecipient agreement related to RBD 

have been fulfilled (including implementation case study and lessons learned 
documentation) 

4. All monitoring or audit finding related to RBD projects have been cleared. 
 

Because of the time frame and unique design of the RBD projects, RBD project closeout policies 
are still being developed and will be updated in further versions of this manual.  

 
4.14 Feasibility and Effectiveness of RBD Projects  
One of the primary goals of the RBD projects is to develop and implement projects which will 
make communities more physically, economically, and socially resilient in the face of climate 
change and volatile storm events. Living Breakwaters has developed modeling and analysis of the 
storm surge and potential flooding; and anticipated responses to mitigation measures to confirm 

the Project's feasibility and effectiveness in providing protection against current and future threats 
and hazards, including future risks associated with climate change.  

 

5.0 Rebuild by Design Procedures  
 
For RBD LB, a vendor has been selected for design of the breakwaters and a construction 

management firm and construction contractor will be procured to oversee and complete 
construction of the breakwater.. RBD LB is also working with two subrecipients to complete 
components that support the overall implementation of the LB project.  
 

 

5.1 Subrecipient Requirements  
GOSR staff will discuss roles and responsibilities of all parties that will be involved in the 
implementation of the project and will inform GOSR subrecipients and vendors to communicate 

CDBG-DR and GOSR requirements including as applicable, but not limited to the following:  
 

• Subrecipient systems; 

• Subrecipient Agreement(s); 
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• Financial management; 

• Procurement; 

• Citizen Participation Plan; 

• Residential anti-displacement; 

• Section 504 conducted by Montioring and Compliance; 

• Fair Housing; 

• Equal Employment Opportunity; 

• Section 3; 

• M/WBE; 

• Labor compliance, including Davis-Bacon; 

• Recordkeeping; 

• Ongoing Maintenance and monitoring of the project; 

• Complete quarterly progress reports; 

• Annual A-133 Audits during the duration of the grant, if applicable or memo 

confirming the entity is not subject to the requirement; 

• In the case of subrecipient-led construction and design projects, the subrecipient must 
provide updates in the form of budgets, schedules, and other records as requested 
GOSR; 

• Subrecipient response supporting documents and deliverables either in real time or 
accompanying subrecipient’s requests for reimbursement; 

• Subrecipient responsibility for ensuring that their contractors complete all required 

GOSR reporting; 

• Subrecipient receive and respond to all questions or comments from citizens in 
accordance with the Citizen Partipation Plan; 

• Subrecipient must agree to operate and maintan in accordance with their Operation and 

Manintenance Plan for 5 years after construction; 

• Subrecipient must comply with all other requirements contained in their respective 
Subrecipient Agreement 

 

If GOSR determines that a potential subrecipient does not have the capacity to directly carryout a  
project , GOSR may provide enhanced oversight and project delivery funds to the subrecipient, or 
it may work with stakeholders to identify another entity to act as the subrecipient for the project if 
applicable or implement through GOSR. 

 

5.2 Subrecipient Agreement (SRA), Memorandum of Understanding 
(MOU), and Amendments 
 
Once the subrecipient has been selected, the project team begin to work with the subrecipient’s 

staff to execute a SRA or MOU. The SRA or MOU serves as the mechanism to transfer funds 
and/or responsibilities to the subrecipient and describes the required compliance with all federal, 
State and local laws.  
 

All State entities that are subrecipients under the project will enter into an MOU with GOSR.  All 
non-State entities will enter into an SRA.  The SRA or MOU may contain a description of the 
project, budget allocated for the project, and in instances where GOSR is contributing to a portion 
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of the project’s overall budget, the specific portion that GOSR will be funding is to be included.  
SRA or MOU will be drafted and processed by GOSR Legal.  Upon approval, the SRA or MOU 
will be entered into the New York State Elation (“Elation”) system.  Should a project component 

being received or handled by a subrecipient have a substantial change in the project’s scope and/or 
budget, the change will be approved by an authorized GOSR legal authority and the SRA or MOU 
will be updated in coordination with GOSR Legal.   
As a permit condition, and per HUD requirements, NYSDEC signed a MOU for the long term 

operation, maintenance, and monitoring of Living Breakwaters.  
 
 
 

SRA and MOU Amendments: 

  

SRAs and MOUs are amended throughout the project lifecycle to update the amount of project 
funds, project schedule, deliverables, and to modify the agreement terms if needed. All 

SRAs/MOUs and SRA/MOU amendments must have an approval memo signed off by GOSR 
(Program, Legal, and Finance) and HTFC before an SRA/MOU or SRA/MOU amendment can be 
executed.  
   

 
 
 
 

5.3 Environmental Review Procedures  
An Environmental Review Record (ERR) is developed to document the project’s impact(s) on the 
environment. For RBD, GOSR will be the responsible entity for the entire RBD project’s approval. 
Various agencies and entities are contacted to solicit their comments on the environmental impact 

of the project. 24 CFR Part 58 prohibits subrecipients from committing or spending CDBG-DR 
funds until GOSR has completed the environmental review process. 
 
In general, environmental review of projects will consist of the following steps: 

• Program provides BERA with a project description for review. Project descriptions must 
be detailed enough so that the scope of the project and its potential environmental impacts 
are clear. Generally, construction projects with 5% to 30% design have sufficient details to 
conduct an environmental review. Subrecipient applications may be approved before 

environmental review is complete, however, a subrecipient will not receive contract 
consent from GOSR to enter into a construction contract until environmental clearance has 
been issued.  

• BERA reviews the project description and categorizes the action with regard to the 

appropriate level of environmental scrutiny that must be applied.  

• With regard to NEPA, BERA will determine whether projects are Exempt from 
environmental review, Categorically Excluded Subject To (Cat Ex A), Categorically 

Exempt Not Subject To (Cat Ex B), or require an Environmental Assessment. Certain large 
projects may proceed immediately to the preparation of an Environmental Impact 
Statement (EIS) 
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• With regard to SEQRA, BERA determines whether Program projects are Type I, Type II, 
or Unlisted. 

• BERA issues a general exemption for qualified activities associated with project 
development that are required to generate project information necessary for environmental 
reviews, project feasibility assessments, and the creation of funding applications.  

• BERA conducts the appropriate environmental analysis and prepares compliance 

documentation in support of each project, except for qualified exempt activities that fall 
under the general exemption for project development, in accordance with HUD’s NEPA 
regulations and SEQRA. 

• Upon completion of the environmental review of an action that is Categorically Excluded 

but subject to 24 CFR 58.5 (Cat Ex A) or that requires an Environmental Assessment or 
EIS, BERA submits a Request for the Release of Funds (RROF) to HUD. 

• HUD reviews and approves or denies the RROF. If approved, HUD will issue an Authority 

to Use Grant Funds authorizing the commitment of HUD funds to a particular project.  
 
If the scope of the RBD project changes, a new environmental review may need to be completed. 
Further information concerning the environmental review process is set forth in the BERA Policy 

Manual. 
 

5.4 Procurement 
While implementing the RBD Program, both GOSR and Subrecipients may procure design/ 
professional service vendors and construction vendors as needed to implement the project.  

Procurements are completed in accordance with this section. 
 
When subrecipients procure a vendor, they must comply with CDBG-DR procurement guidelines 
(2 CFR 200.317-326). In addition, all procurements must include GOSR’s Exhibit E requirements, 

which address HUD, State and Federal compliance requirements for CDBG-DR funded projects. 
Subrecipient advertises for projects bids in accordance with subrecipient’s policies and procedures, 
State and local laws, and in accordance with GOSR requirements for the project. If needed, the 
project team will provide technical assistance and review. 

 
 
5.4.1 Subrecipient Procurement of Professional Services  
Generally, subrecipients must advertise for competitive bids for contracts for public works in 

excess of $35,000. Professional services may be awarded to responsive and responsible bidders 
that have complied with the specifications outlined in the adverstisement based on the lowest price, 
or based on best value The procurement must clearly outline the basis of evaluation and award.  In 
some cases, bids received  and proposed for award will exceed the amount of funds allocated for 

the project. When this happens, subrecipients must contact program staff to determine the best 
option to proceed. 
 
5.4.2 Subrecipient Procurement of Construction Services 

Generally, subrecipients must advertise for competitive bids for contracts for public works in 
excess of $35,000. The contract should be awarded to the lowest priced responsive and responsible 
bidder that has complied with the specifications. In some cases, the lowest bid received will exceed 



 

 

April 22, 2021  Page 39 of 71 

Rebuild by Design  
Policy and Procedure Manual 

Version 3.0 

the amount of funds allocated for the project. When this happens, subrecipients must contact 
Program staff to determine the best option to proceed. 
 

Construction contracts may not be signed and capital projects may not proceed to construction 
until Authority to Use Grant Funds has been obtained from HUD.  GOSR will provide permissions 
prior to advertisement and award to ensure compliance with this requirement.  Upon completion 
of construction bidding, subrecipients enter the preconstruction phase, which focuses on the 

subrecipients’ understanding of CDBG-DR compliance. 
 
 
5.4.3 GOSR Procurement  

GOSR procurement of professional services or construction vendors follows the policies and 
procedures in the GOSR Procurement Policy manual, available at www.stormrecovery.ny.gov.  
To support the process outlined in the GOSR Procurement Policy Manual, the Living Breakwaters 
project team will prepare the bid package for review by GOSR Procurement and GOSR Legal.  

The bid package will include the following items: 
1. Notice to Bidders 
2. Instruction to Bidders 
3. Bid Forms 

4. Agreement Form  
5. GOSR General Conditions with Exhibit E requirements 

a. Required Federal Provisions 
b. Required State Provisions 

c. Required HUD Provisions 
d. Insurance  
e. Reporting 

6. MWBE Requirements 

7. Federal Labor Standards Provision 
8. Guidelines for § 139-J of the State Finance Law 
9. Various State and Federal Forms (and references to all required forms)  
10. Prevailing Wages Rates, if applicable 

11. Signage, if applicable 
12. Final Approved Drawings, if applicable  
13. Final Approved Specifications, if applicable 
14. All studies and reports, if applicable 

 
Upon award of the contract, the Project Team will oversee the vendor’s work for the duration of 
the contract.  
 

HUD allowed New York State the ability to engage in a non-competitive, single source 
procurement for the “design teams (or members of the design teams) that participated in the 
development of selected RBD proposals through the HUD-sponsored RBD competition.” 
 

Therefore, the State entered into a contract with SCAPE, the winning RBD design team who 
submitted the Living Breakwaters proposal to assist in the project from the pre-planning and 
environmental review phases through contstruction, in accordance with GOSR Procurement 

http://www.stormrecovery.ny.gov/
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policies. The State ensured that all costs were necessary and reasonable. Additionally, GOSR will 
ensured that the winning design teams were in good standing with the State of New York. 
 

 
5.4.4 Contract Amendments and Micro/Small Purchase Procedures 
Contracts may exist in the form of SRA’s and MOU’s between GOSR and a subrecipient; 
contracts, task orders, and work orders between GOSR and a vendor; and contracts between a 

subrecipient and a vendor.  Contract amendments will be documented and approved as 
applicable,  depending on one of the following scenarios: 
 

1. Subrecipient-led construction: Subrecipient shall provide GOSR 

notice and documentation for all contract amendments that pertain 
to the Project.  If the proposed amendment exceeds the budget or 
changes the project’s scope, the subrecipient will request approval 
from the project team prior to execution.  Should a contract 

amendment require the amendment of an SRA or MOU, those 
changes will be made in accordance with this manual.   

2. GOSR held contracts: GOSR will review and approve.  
 

Subrecipient Micro and Small Purchase Procurements 

Subrecipients completing RBD projects may need to procure goods or other types of professional 

services in order to implement a project or public service program. Below is an explanation of 

what qualifies as a micro or small purchase and the procedures for completing these types of 

procurements.  

 

Micro-purchases 

Micro-purchases are applicable to the procurement of supplies or services that do not exceed 

$3,500 in total, except for contracts subject to the Davis-Bacon Act, where the threshold is 

$2,000. To the extent practicable, micro-purchases must be distributed equitably among qualified 

suppliers. While not required under 2 CFR 200, if the subrecipient is uncertain about the 

eligibility of the micro-purchase, the subrecipient should reach out to the Program to request pre-

approval.  

 

Once the subrecipient has completed a micro-purchase, it must  document that the price is fair 

and reasonable. This documentation must also be included in the subrecipient’s Request for 

Payment.  

 

 

A subrecipient must not split a larger procurement merely to lower the cost of a procurement to 

less than the micro-purchase threshold in order to take advantage of the streamlined procurement 

process associated with this method.    

 

Small Purchases 
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Small purchases are applicable to the procurement of services or supplies that do not exceed the 

federal Simplified Acquisition Threshold, currently set at $150,000 in the aggregate. However, if 

the subrecipient is subject to other State or municipal procurement guidelines, the strictest 

threshold should be applied to the procurement. If the procurement is for a construction related 

activity over $35,000, the subrecipient must follow the competitive bidding procedure outlined in  

this manual . Under no circumstance may costs under a contract or contract amendment procured 

using small purchase procedures exceed the strictest threshold guiding the procurement. Should 

costs exceed that threshold, the service would need to be procured again.  

 

Competitive Bids 

Any procurement exceeding the applicable small purchase threshold must be completed through 

a competitive bidding process described in this manual. 

Change Orders 

All GOSR vendors execute a contract and a task order5 at the culmination of procurement and 

award that outline the scope and funding allotted for the service. In addition, GOSR held vendors 

may be issued work orders that flow from the task order and serve as the primary document for 

the vendor’s currently authorized scope. Amendments to the work order may be facilitated and 

approved through the change order process.  

 

The change order process is initiated when either GOSR or the vendor proposes an amendment 

to the contract duration, terms, scope, or budget. In either case, a change order proposal will be 

submitted by the vendor to the Project Team for review and approval. If the vendor is a 

construction contractor, change order proposals are also reviewed and approved by the A/E Firm, 

when applicable and pertaining to its professional capacity as the architect of record.  After 

receipt of the vendor’s proposal the project Team will prepare a formal change order and record 

of negotiation and obtain approval from the Program, or their designee. Upon approval the 

change order is transmitted to the vendor for counter signature.  Fully executed change orders 

and records of negotiation are maintained by the Program and stored in the program database.   

 

In the event an approved change order would result in the work order exceeding the currently 

authorized scope or budget in the vendor’s contract or task order, the project team will work with 

GOSR Legal to draft a proposed amendment to the vendor’s task order, or task order and 

contract, as appropriate, and submit to GOSR Legal and GOSR Finance for review. Contract and 

task order amendments are reviewed and approved by GOSR Legal, GOSR Finance, and GOSR 

Executive Leadership. Upon approval Elation is updated to reflect the new vendor balances.  The 

project team maintains copies of vendors task orders, and amendments in the program 

database(s).   

 

 
5 GOSR Vendors are issued contracts approved by HTFC that is the highest-level contractual vehicle.  GOSR also 
issues Task Orders that flow down from the contract and identify project specific scope and authorized not to exceed 

budget.  
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In the event a Vendor is not issued a work order due to the nature of the service being provided, 

the task order is the primary document for the vendor’s scope and can be amended as discussed 

in the paragraph above. 

 

 
 
Contract amendments to GOSR-procured professional service contracts follow the policies and 

procedures laid out in the GOSR Procurement Policy manual.  
 
5.4.5 Subrecipient-led Construction  
The coordination of construction will include technical assistance for subrecipients as necessary 

by the project team to confirm compliance with applicable CDBG-DR regulations, and the overall 
project goals; inclduing but not limtied to:  

• Labor standards  

• Section 3 

• EEO  

• Financial management 
In addition, if GOSR completed the project design, the subrecipient’s construction vendor will 

transmit project submittals, RFI’s, and change orders to the GOSR held A/E firm for review and 
approval. The Project Team will oversee the GOSR held A/E Firm providing design services 
during construction to monitor for timely review, response, and approval of contractor submittals 
and RFI’s. The Project Team will provide technical assistance to the subrecipient as needed in all 

aspects of construction, including assistance in complying with GOSR Finance requirements for 
form, format, and substance of requests for paymet. 
 
Generally, subrecipients must advertise for competitive bids for contracts for public works in 

excess of $35,000. The contract should be awarded to the lowest priced responsible bidder that has 
complied with the specifications. In some cases, the lowest bid received will exceed the amount 
of funds allocated for the project. When this happens, subrecipients must contact project staff to 
determine the best option to proceed. 

 
Subrecipients may advertise after receiving an email from GOSR allowing them to do so. This 
email is sent after: 

• GOSR review of plans and specifications 

• Environmental clearance of proposed construction activities 

• Verification that all necessary lands, rights-of-way, and easements have been acquired  

• Verification that all other program requirements have been met.  

 
Upon completion of bidding, subrecipients enter the preconstruction phase, which focuses on the 
subrecipients’ understanding of CDBG-DR compliance. Capital projects may not proceed to 
construction until environmental review is complete, if subrecipient-led, GOSR has approved the 

project, and GOSR has consented to the construction contract.  
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5.5 Project Implementation: Design and Construction 
5.5.1 Subrecipient-led Design 
In subrecipient-led design projects, subrecipient will provide information to BERA to facilitate the 
completion of the environmental review, including design and technical specifications.  Should 
substantial revisions be made after the completion of the environmental review, the subrecipient 

shall notify both BERA and the program team.  Prior to or at the time of a request for payment, 
the subrecipient will submit complete design and technical records to GOSR.  Prior to procurement 
for construction services, the project team will review final design and technical specifications to 
confirm consistency with the project’s overall requirements and goals.   Payment will only be 

issued for expenses that comply with the approved drawings and specifications and comply with 
the approved environmental assessment, Action Plan and project goals.  Design expenses that do 
not comply with BERA and project goals are not eligible for payment.  Throughout the course of 
design, the Project Team will meet regularly to review progress, collect updated budgets and 

schedules, and provide technical assistance as needed. 
 
5.5.2 Subrecipient Preconstruction   
In the preconstruction phase, subrecipients, their contractors, and the project team may meet to 

discuss CDBG-DR requirements including:  

• Section 3/EEO reporting 

• Labor standards  

• Payroll reporting 

• Project signs 

• Payment procedures  

• Inspection reports by project A/E and/or construction manager 

• Change orders.  
 
In addtion, the contractor shall prepare mobilization, health and safety and site logistical plans in 

accordance with procurement and contract requirements.  If GOSR completed the project design, 
the Project Team will oversee the A/E Firm and ensure timely review, response, and approval of 
contractor submittals and RFI’s. 
 

5.5.3 Subrecipient-led Construction Phase 
The coordination of construction of the various components of the project will include any 
necessary TA for subrecipients by the Program to confirm compliance with applicable CDBG-DR 
regulations, and the overall project goals; inclduing but not limtied to:  

• Labor standards  

• Section 3 

• EEO  

• Financial management 
In addition, if GOSR completed the project design, the subrecipient’s construction vendor will 
transmit project submittals, RFI’s, and change orders to the GOSR held A/E firm for review and 
approval. The Project Team will oversee the GOSR held A/E Firm providing design services 

during construction to monitor for timely review, response, and approval of contractor submittals 
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and RFI’s. The Program will provide technical assistance to the subrecipient as needed in all 
aspects of construction, including assistance in complying with GOSR Finance requirements for 
form, format, and substance of requests for paymet. 

 
5.5.4 GOSR Led Design Phase 
In GOSR led design, the Project Team will oversee the GOSR held A/E Firm responsible for the 
design of the project. During the design phase the Project Team will meet with the vendor 

regularly to review progress. The Project Team will coordinate with the design vendor and 
BERA to share designs and comply with the environmental requirements of the project.  After a 
significant design revision or milestone, the Project Team will meet with the subrecipient to 
review and obtain approval for the latest design iteration.  GOSR will obtain design approval 

from the subrecipients in instances where it is overseeing design of the project. In instances 
where GOSR is constructing the project, GOSR will obtain subrecipient design approval before 
beginning procurement of a construction contractor.  GOSR will coordinate with the subrecipient 
regarding responsibility for all permits, and if necessary or beneficial to the project, will obtain 

permits on the subrecipients behalf through the A/E Firm. The subrecipient, or the subrecipient’s 
vendor, are responsible for obtaining all permits not acquired by GOSR.  
 
5.5.5 GOSR Led Construction Phase 

In GOSR led construction, upon completion of procurement and contract award, the Project Team 
will oversee the construction vendor through the course of construction in collaboration with the 
A/E Firm. The construction vendor is required to provide all project submittals and RFI’s in writing 
to the A/E Firm and the Project Team for approval and coordinate with the Project Team regarding 

interactions with the subrecipient and advancement of the project. In addition, the Project Team 
will oversee the A/E Firm providing design services during construction to monitor for timely 
review, response, and approval of contractor submittals and RFI’s.   The Project Team will 
coordinate with the subrecipient in advance of mobilization to plan for site logistics and schedule 

of activities and meet regularly throughout construction to advance the project.  The Project Team 
will hold regular meetings with the A/E Firm and construction vendor during the entire course of 
the project. Upon completion of construction the Project Team and A/E Firm will confirm all 
contractually required items have been completed and coordinate with the subrecipient for final 

review and approval. 
 

 

5.6 Contract Amendments 
Contracts may exist in the form of SRA’s and MOU’s between GOSR and a subrecipient; 
contracts, task orders, and work orders between GOSR and a vendor; and contracts between a 
subrecipient and a vendor.  Contract amendments will be documented and approved depending on 
one of the following scenarios: 

 
1. Subrecipient-led design and construction: Subrecipient shall provide GOSR notice and 

documentation for all contract amendments that pertain to the Project.  If the proposed 
amendment exceeds the budget or changes the project’s scope, the subrecipient will request 

approval from the project team prior to execution.  Should a contract amendment require 
the amendment of an SRA or MOU, those changes will be made in accordance with this 
manual (SRA, MOU, and PMA).   
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2. GOSR-led design, subrecipient led construction: Subrecipient will provide GOSR notice 
and documentation for all contract amendments.  If the amendment is for a construction 
contract, the subrecipient will not amend the contract without written approval of the 

change by the GOSR held A/E firm.  The A/E firm will receive authorization from the 
Program prior to approving any contract amendments. 

3. GOSR held contracts: GOSR will review and approve.  
 

5.6.1 Subrecipient Change Order 
When an unforeseen task or expense arises during construction or design, the contractor may 
request a change order to amend the scope of work in their contract and provide additional funding 
and/or time to cover it. Change order requests are used to document and approve changes in the 

project. For Subrecipient led construction, Subrecipient shall provide GOSR notice and 
documentation for all change orders.  If the change order exceeds the budget or changes the 
project’s scope, the subrecipient will request approval from the project team prior to execution.  
Should a change order require the amendment of an SRA or MOU, those changes will be made in 

accordance with this manual (SRA, MOU, and PMA).  The Project Team will maintain records of 
all contract amendments on the Progrram database and update Elation records upon completion. 
 
5.6.2 GOSR Contract Amendments 

All GOSR vendors execute a contract and a task order6 at the culmination of procurement and 
award that outline the scope and funding allotted for the service. In addition, GOSR held vendors 
may be issued work orders that flow from the task order and serve as the primary document for 
the vendor’s currently authorized scope. Amendments to the work order may be facilitated and 

approved through the change order process.  
 
The change order process is initiated when either GOSR or the vendor proposes an amendment to 
the contract duration, terms, scope, or budget. In either case, a change order proposal will be 

submitted by the vendor to the Program for review and approval. If the vendor is a construction 
contractor, change order proposals are also reviewed and approved by the A/E Firm, when 
applicable and pertaining to its professional capacity as the engineer of record.  After receipt of 
the vendor’s proposal the Project Team will prepare a formal change order and record of 

negotiation and obtain approval from the Program authority, or their designee. Upon approval the 
change order is transmitted to the vendor for counter signature.  Fully executed change orders and 
records of negotiation are maintained by the Program and stored on the program database(s).   
 

In the event an approved change order would result in the work order exceeding the currently 
authorized scope or budget in the vendor’s contract or task order, the project team will work with 
GOSR Legal to draft a proposed amendment to the vendor’s task order, or task order and contract, 
as appropriate, and submit to GOSR Legal and GOSR Finance for review. Contract and task order 

amendments are reviewed and approved by GOSR Legal, GOSR Finance, and GOSR Executive 
Leadership. Upon approval Elation is updated to reflect the new vendor balances.  The program 
maintains copies of vendors task orders, and amendments in the program database(s).   
 

 
6 GOSR Vendors are issued contracts approved by HTFC that is the highest-level contractual vehicle.  GOSR also 
issues Task Orders that flow down from the contract and identify project specific scope and authorized not to exceed 

budget.  
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In the event a Vendor is not issued a work order due to the nature of the service being provided, 
the task order is the primary document for the vendor’s scope and can be amended as discussed in 
the paragraph above. 

 
5.7 Multi-Phase Procedures 
5.7.1 Duplication of Benefits and Order of Assistance 
GOSR works with the subrecipient and program participants during the application phase to ensure 
that HUD duplication of benefits requirements are met. Any use of CDBG-DR funds must take 

into consideration all other funding sources and deduct all funds that could be considered a DOB. 
 
For non-capital projects where there is no engineering/design phase, self -certification 
questionnaires submitted by subrecipients will be submitted twice: upon submission of the 

application and at closeout. There is no review of EMMIE, USACE or the MB3 database because 
non-capital projects are not funded by these sources of funds.For Subrecipient-led capital project 
components, the Subrecipient, must complete and certify a DOB questionnaire before the 
execution of a Subrecipient Agreement amendment providing funds for construction, and again at 

closeout. The Program then verifies the information provided in the DOB questionnaire through 
the following process: 
 
 

Staff reviews the DOB Questionnaire submitted by the subrecipient and any program 
participants, and performs the DOB check as described below and documents the results in the 
application review guide. 
 

The Program team follows the steps below to check for OOA and DOB: 

1. Review of FEMA PA. 
a. The PA Program provides assistance to State, tribal and local governments, and 

certain types of private nonprofit organizations to help communities quickly 
respond to and recover from major disasters or emergencies.  

b. The Program team accesses FEMA PA’s EMMIE database and reviews all PWs 
that have a scope similar to the proposed project. The Policy team’s review includes 
the PWs that have been approved by FEMA, in order to check for DOB compliance.  

2. Review of FEMA HMGP. 

a. HMGP provides grants to States and local governments to implement long-term 
hazard mitigation measures after a major disaster declaration. 

b. The amount of funding available for the Hazard Mitigation Grant Program (HMGP) 
under a particular disaster declaration is limited. GOSR receives periodic updates 

from DHSES on projects receiving HMGP funding for Sandy, Irene, Lee, and other 
relevant storms. The Program team reviews the database of HMGP-funded projects 
to confirm that there is no DOB resulting from HMGP funding.  

3. Review of US Army Corp of Engineers (USACE)7. 

a. USACE works with Federal, State and local partners to reduce risk to lives, 
property and the environment, and to strengthen coastal community resilience. 

b. The amount of funding available for USACE Sandy recovery projects is limited. 
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GOSR receives periodic updates from DEC on projects receiving USACE Sandy 
recovery funding. The Program team reviews the database of USACE recovery 
projects to confirm that there is no DOB resulting from USACE funding  

 
For the GOSR-implemented components, a memo confirms the available sources of funding for 
the component and confirms whether there are any duplication of benefits. An additional DOB 
memo for the GOSR-led construction components will be completed at project closeout to confirm 

the information included in the original DOB memo, or document any changes.  
 
Projects developed and/or funded by GOSR throught the Living Breakwaters Program are  
reviewed  for  applicability  and  eligibility  against  other  Federal  disaster  recovery  programs 

managed by FEMA  and  U.S.  Army  Corps  of  Engineers  (USACE) to determine whether Order 
of Assistance issues exist. This analysis is documented in the Program’s Order of Assistance 

memo.  
 

If DOB or an OOA issue is found, the project team will work with the Executive Director, policy 
team and subrecipient, if applicable, to amend the subrecipient’s award and subrecipient’s 
agreement, or GOSR’s project budget as needed. If DOB or OOA is found after final payment, 
please see the Recapture Section. 

 
 
5.7.2 DRGR Set-up and QPR Reporting 
During the project set-up process, the project team works with the Research and Strategic Analysis 

Group (RSA) to set up Activity Codes in HUD’s Disaster Recovery Grant Reporting (DRGR) 
system. All projects must reside in DRGR in order for the  Program to conduct Quarterly 
Performance Reporting  

1. Once a project has been approved, the project team coordinates with the Program to 

identify the Subrecipient, project name and proposed funding amount, and requests that an 

Activity Code be created for each project.  

2. The Activity Codes are created and entered into HUD’s Disaster Recovery Grant Reporting 

(DRGR) system, concluding the DRGR set-up process.   

3. The Program conducts Quarterly Progress Reports for project activities.   

The State must submit a Quarterly Performance Report through HUD’s Disaster Recovery Grant 
Reporting (DRGR) system no later than thirty days following the end of each calendar quarter. 

Within three days of submission to HUD, each QPR must be posted on GOSR’s official website. 
The State’s first QPR is due after the first full calendar quarter after the grant award. QPR’s will 
be posted on a quarterly basis until all funds have been expended and all expenditures have been 
reported.  

 
Each QPR includes information about the uses of funds for the project as entered in the DRGR 
reporting system. This includes, but is not limited to: project name, activity, location, and National 
Objective; funds budgeted, obligated, drawn down, and expended; the funding source and total 

amount of any non-CDBG-DR funds to be expended on each activity; and beginning and actual 
completion dates of completed activities; achieved performance outcomes and beneficiary data. 
The State must also record the amount of funding expended for each Contractor identified in the 
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Action Plan. Efforts made by the State to affirmatively further fair housing are included in the 
QPR.   

1. The program pulls the data from Elation each quarter reflecting the previous quarter 

draws and sends it to the project team for narrative completion.  

2. The Program completes a Narrative for each project outlining activities corresponding to 

the draws from the previous quarter, which consists of a high-level overview of the 

applicant’s progress. The Program utilizes the data provided in Elation to complete this 

summary.  

3. Once the data and Narrative is completed, Program completes the Quarterly Performance 

Report (QPR) in line with the above requirements. 

5.7.3 Subrecipient Requirements 
GOSR staff will discuss roles and responsibilities of all parties that will be involved in the 
implementation of the project and will inform GOSR subrecipients and vendors to communicate 
CDBG-DR and GOSR requirements including but not limited to the following:  

 

• Subrecipient systems; 

• Subrecipient Agreement(s); 

• Financial management; 

• Procurement; 

• Citizen Participation Plan; 

• Residential anti-displacement; 

• Section 504 conducted by Montioring and Compliance; 

• Fair Housing; 

• Equal Employment Opportunity; 

• Section 3; 

• M/WBE; 

• Labor compliance, including Davis-Bacon; 

• Recordkeeping; 

• Ongoing Maintenance and monitoring of the project; 

• Complete quarterly progress reports; 

• Annual A-133 Audits during the duration of the grant, if applicable or memo 
confirming the entity is not subject to the requirement; 

• In the case of subrecipient-led construction and design projects, the subrecipient must 

provide updates in the form of budgets, schedules, and other records as requested 
GOSR; 

• Subrecipient response supporting documents and deliverables either in real time or 

accompanying subrecipient’s requests for reimbursement; 

• Subrecipient responsibility for ensuring that their contractors complete all required 
GOSR reporting; 

• Subrecipient receive and respond to all questions or comments from citizens in 

accordance with the Citizen Partipation Plan; 

• As applicable, subrecipient must agree to operate and maintain aspects of the project 
in accordance with their subrecipient agreement; 
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• Subrecipient must comply with all other requirements contained in their respective 
Subrecipient Agreement 

 
If GOSR determines that a potential subrecipient does not have the capacity to directly carryout a 
project (or component of the project), GOSR may provide enhanced oversight and project delivery 
funds to the subrecipient, or it may work with stakeholders to identify another entity to act as the 

subrecipient for the project if applicable or implement through GOSR.  
 
5.7.4 Subrecipient and Subrecipient Contractor Reporting 
Subrecipients and subrecipient contractors must complete required reporting outlined in the 

subrecipient’s SRA or MOU and flowed down to the contractor through GOSR’s Exhibit E 
requirements included in the procurement.  These requirements are monitored by GOSR 
Monitoring and Compliance and reported by subrecipients and contractors in Elation. This 
reporting includes: 

• M/WBE Utilization Plan; 

• Section 3 Utilization Plan; 

• SDVOB Utilization Plan; 

• Vendor Responsibility Questionnaire; 

• Affirmation of Understanding of Section 139-J of the State Finance Law; 

• PROC-1 – EEO Staffing Plan; 

• PROC-2 – MWBE 

• PROC-4 – Policy Statement; 

• PROC-8 – EEOC Statement;  

• HUD 60002; 

• ADM-123 Form; 

• ADM-136 Form; 

• ADM-146 Form; and 

• All State, Federal and HUD requirements as outlined in Exhibit E 
 
 

Subrecipients additionally submit Subrecipient Quarterly Progress Reports which document 
project status, work carried out during the preceding quarter, information of revenue generated 
by the project (used for Program Income compliance) and technical assistance and other 
requests. 

 
 
 

5.8 Payment 
5.8.1 Subrecipient Payment  

Subrecipient requests for payment are reviewed and approved by GOSR on a cost incurred 
payment basis or in advance, as applicable by the terms of the subrecipient agreement. The 
subrecipient submits a request for payment through Elation, along with supporting documentation 
and deliverables. The request for payment must be submitted in the form and format required by 

GOSR Finance. Upon receipt, GOSR will review to determine all required documentation and 
deliverables have been submitted, the request for payment is within the current authorized SRA or 
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MOU, there are no quantitative or format errors in the payment request and will approve or reject 
the request for payment as appropriate.  
 

Regarding payments for design, GOSR may make payments to the subrecipient based on progress 
with supporting documentation and deliverables. Progress invoicing is allowed on a monthly basis.   
In the request for payment, the subrecipient will include a letter outlining services provided during 
the invoice period, a certification by the subrecipient that the request is true and accurate , and 

supporting deliverables that support the amount requested. Prior to final payment all final 
deliverables must be provided. 
 
Regarding payments for construction, GOSR typically utilizes standard AIA format and 

requisitions received from the construction contractor and approved by the subrecipient and A/E 
Firm can be transferred into GOSR payment request format for submission to GOSR through 
Elation. Payment requests for construction must also include a letter describing activities 
performed and a subrecipient certification, as applicable. Payment requests can be submitted on a 

monthly basis by contractor. 
 
Regarding payments for project delivery, if the subrecipient will be utilizing its staff for project 
delivery, they will need to log their hours and activities for the duration of the project and GOSR 

will provide training and support to the subrecipient regarding how to package this for payment. 
If a third-party contractor is procured to provide these services, required back up documentation 
will be similar to the design vendors with a letter describing services performed and supporting 
deliverables based on the content of the letter and the vendor’s scope. 

 
Upon receipt of a subrecipient’s request for payment, the project Team will provide first level 
qualitative review of the invoice to confirm sufficient supporting deliverables have been provided 
and either approve or provide comments for corrections.  Specifically, the goal is to confirm that 

all required deliverables have been received for each payment request submittal.  All deliverables 
that are too large to submit in Elation will be obtained by the project Team and stored on the 
program database.  Once approved, GOSR Finance will conduct a quantitative review for form 
and format of the invoice and will either approve or provide feedback for corrections.  Once 

approved by GOSR Finance, the request for reimbursement will be routed through Elation for final 
approval and payment.  
 
5.8.2 GOSR Vendor Payment  

All vendor payments are expended on a cost incurred payment process. “Cost Incurred” means 
that project costs must be incurred by the vendor and documented as required by the terms of the 
vendor agreement for payment of invoices. The vendor submits a Request for Payment through 
the Elation system in the form/format required by GOSR Finance, along with supporting 

documentation and deliverables. Upon receipt, the Project Team will provide first level qualitative 
review of the invoice to confirm sufficient supporting deliverables have been provided and either 
approve or provide comments for corrections.  Specifically, the goal is to confirm that all required 
deliverables have been received for each payment request submittal.  All deliverables that are too 

large to submit in Elation will be obtained by the Project Team and stored on the Program database.   
Once approved, GOSR Finance will conduct a quantitative review for form and format of the 
invoice and will either approve or provide feedback for corrections.  Once approved by GOSR 
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Finance, the request for reimbursement will be routed through Elation for final approval and 
payment.  
 

5.8.3 Final Payment  
Prior to final payment to a Subrecipient, the MCD confirms all necessary compliance reporting 
on Elation is complete. 
For contractors, final payment will be approved by GOSR after review and approval that the 

contractor and subcontractors reporting requirements are completed and all deliverables and 
documentation required by the contract or subrecipient agreement are provided.  
 

5.9 Recapture  
In instances where full information is not available prior to making a final award, GOSR 
established a Uniform Recapture Policy to account for newly available data. The primary 
responsibility for compliance with the Stafford Act rests with GOSR staff. To confirm 
compliance, GOSR verifies information using available and accessible third-party data feeds 

from federal agencies. Data sharing agreements have been developed between GOSR and 
FEMA, to ensure that it has all the needed data to perform the analyses and calculations of 
allowable disaster recovery awards. Data matching protocols and software tools are utilized to 
automate the initial review by cross-comparing reported information with FEMA databases. 

These data tools are used to verify self-reported information provided by subrecipients and 
project participants before issuing payments. To ensure accuracy of automated procedures, 
program is trained on data matching protocols and interface with contractors and partner 
agencies. 

 
To ensure subrecipients receiving CDBG-DR assistance are using the funds for their intended 
purpose, GOSR requires all subrecipients to execute an SRA stipulating each party’s 
responsibilities and the potential penalties if the subrecipient is found not to have fulfilled their 

obligations. Specifically, the agreement requires the subrecipient to return any and all CDBG-DR 
funds to GOSR which are found to be ineligible, unallowable, unreasonable, a DOB or non-
compensable, no matter the cause. 
 

5.10 Resilience Performance Standards  
HUD requires, through the November 18, 2013 Federal Register Notice, that GOSR identify and 
implement resilience performance standards for infrastructure projects. The Program does this through the 

completion of a Resilience Performance Standards for Infrastructure Projects Review memo.  

 

5.11 RBD Closeout Procedures 
Closeout is undertaken by the GOSR project team once the final project closeout requirements  are 
completed as substantiated by the contract or subrecipient agreement.  

The project closeout is the process by which GOSR determines all requirements of the ag reement 
between GOSR and the subrecipient and/or vendor for a specific project have been completed in 
accordance with the terms and conditions of the agreement. Project closeout begins when:  

• All project expenses (including non-CDBG-DR funds) to be paid have been completed; 

• Approved work has been finished; 

• Any other responsibilities detailed in the partner agreement have been fulfilled; and  
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• All monitoring or audit findings have been cleared. Project closeout consists of: 

• A closeout request, with applicable project documents attached, submitted to GOSR by the 

subrecipient and/or vendor; 

• A project closeout checklist completed and approved by the Program and other 
departments within GOSR; and 

• A project closeout letter sent to the partner and to GOSR departments.  

 
In addition, the project’s status must be updated in HUD’s Disaster Recovery Grant Reporting 
(DRGR) system, and a final HUD quarterly narrative report must be submitted to reflect the 

project's status. For projects comprised of GOSR's CDBG-DR funds as well as other funds, project 
closeout occurs when all funds are spent. 
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Exhibit 1 – Program Administrative Requirements and 
Cross-Cutting Federal Regulations 
 
GOSR and its developers/subrecipients must adhere to all applicable State and federal laws, rules, 

and regulations. This section provides a summary of the significant and applicable federal 

regulations. 

Americans with Disabilities Act (ADA) and Section 504  
Section 504 of the Rehabilitation Act of 1973 prohibits discrimination based on disa bility in 

federally assisted Programs. This section provides that no otherwise qualified individual shall, 

solely by reason of his or her disability, be excluded from participation (including employment), 

denied program benefits, or subjected to discrimination under any program or activity receiving 

federal funding assistance. The Americans with Disabilities Act of 1990 (ADA) prohibits 

discrimination and ensures equal opportunity for persons with disabilities in employment, State 

and local government services, public accommodations, commercial facilities, and transportation. 

It also mandates the establishment of a telecommunications device for the deaf  (TDD)/telephone 

relay services.8 GOSR takes affirmative steps to ensure that people with disabilities have equal 

access to the programs offered by GOSR, and that any aid, benefit or services are delivered in the 

most integrated manner possible. Qualified persons with disabilities are inf ormed of the 

availability of programs, services and activities, and GOSR’s programs, activities or services are 

readily accessible to, and usable by, individuals with disabilities. GOSR also ensures that 

reasonable accommodations or changes to policies, practices, or procedures are made to guarantee 

people with disabilities equal access to services and programs. Additionally, all programs, services 

and activities are accessible, both structurally and administratively, to persons with disabilities. 

GOSR’s mandate to conform to the requirements of ADA flows down to all subrecipients, vendors 

and developers. 

Section 504 requires that, for all new construction of multifamily rental projects with 5 or more 

units and/or substantial alterations of multifamily rental projects with 15 or more units, a minimum 

of 5 percent of the dwelling units in the project (but not less than one unit) must be accessible to 

individuals with mobility impairments. An additional 2 percent of the dwelling units (but at a 

minimum, not less than one unit) must be accessible to individuals with sensory impairments (i.e., 

hearing or vision impairments). In buildings with 5 or more dwelling units and at least one elevator, 

all dwelling units and all public/common use areas are subject to Section 504 requirements. In 

buildings with 5 or more dwelling units and no elevator, all ground floor units and public and 

common use areas are subject to Section 504 requirements. In addition, Section 504 requires that 

federally funded new construction of non-housing facilities be designed and constructed to be 

readily accessible and usable by individuals with handicaps, and that federally funded alterations 

to existing non-housing facilities do so to the maximum extent feasible.   

 
8 http://www.ada.gov/2010_regs.htm  

http://www.ada.gov/2010_regs.htm
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The Architectural Barriers Act of 1968 (ABA) requires that certain buildings financed with federal 

funds must be designed, constructed, or altered in accordance with standards that ensure 

accessibility for persons with physical disabilities. The ABA covers any building or facility 

financed in whole or in part with federal funds, except privately-owned residential structures. 

Covered buildings and facilities designed, constructed, or altered with CDBG funds are subject to 

the ABA and must comply with the Uniform Federal Accessibility Standards (UFAS). 

Davis-Bacon Act and Related Acts (DBRA) 
The Davis-Bacon Act9 and Related Acts (DBRA) requires all subrecipients, contractors and 

subcontractors funded in whole or in part with CDBG-DR financial assistance through GOSR for 

the construction, alteration, or repair of public buildings or public works valued at more than 

$2,000, except residential properties with less than 8 units , to pay their laborers and mechanics 

employed under the contract no less than the locally prevailing wages and fringe benefits for 

corresponding work on similar projects in the area. However, Davis-Bacon requirements do not 

apply to force account labor. Davis-Bacon “labor standards clauses” must be included in covered 

contracts. In some cases, New York State Prevailing Wages and Davis-Bacon Prevailing Wages 

both apply. In such instances, the higher of the two prevails. Exceptions to DBRA include:  

• Construction contracts of $2,000 or less;  

• Real property acquisition;  

• Architectural and engineering fees;  

• Other services (such as legal, accounting, construction management);  

• Other non-construction items (such as furniture, business licenses, real estate taxes); 

• Rehabilitation of residential property designed for fewer than eight families; and 

• Demolition and/or clearance activities, unless related to construction (demolition and 

clearance as independent functions are not considered construction). 

 

Subrecipients must work with GOSR to obtain both federal and New York State prevailing wage 

decisions for each project. After the bids are received, GOSR will verify the eligibility of the 

contractor to participate in the program.  

Additionally, GOSR must follow the reporting requirements per HUD and Department of Labor 

(DOL) regulations. This requirement also extends to GOSR subrecipients and contractors.  

The Wage Compliance Unit within the MCD ensures that GOSR’s applicab le programs and 

services are in compliance with DBRA through the submission of weekly payrolls, site visits, and 

interviews with laborers.  

New York State Prevailing Wages 
In addition to DBRA applicability on GOSR construction projects, New York State prevailing 

wages may be applicable. Under New York State Labor Law 10, contractors and subcontractors 

 
9 40 U.S.C. 3141 et seq. 
10 Article 8 New York State Labor Law Section 220 

http://www.ecfr.gov/cgi-bin/text-idx?c=ecfr&amp;sid=99c9a20e960f56be66f17ae91b52c888&amp;rgn=div5&amp;view=text&amp;node=29:1.1.1.1.6&amp;idno=29
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must pay the prevailing  rate  of wage  and  supplements  (fringe  benefits)  to  all workers  

under  a public work contract. Employers must pay the prevailing wage rate set for the 

locality where the work is performed. Prevailing wage is the pay rate set by law for work  

on public work projects. This applies to all laborers, workers or mechanics employed under 

a public work contract. 

Contract Work Hours & Safety Standards Act 
The Contract Work Hours and Safety Standards Act 11 (CWHSSA) applies to Federally  

financed (in whole or in part) contracts over $100,000, and provides that workers be paid 

at least one and one-half times their basic rate of pay for any time worked in excess of 

40 hours weekly. In the event of violations, the contractor or subcontractor shall be liable 

to any affected employee for his unpaid wages and for liquidated damages computed at 

$10.00 per day for each employee who worked overtime and was not paid overtime wages.  

Funds may be withheld from contractors and subcontractors to satisfy unpaid wages and 

liquidated damages. 

The Copeland "Anti-Kickback" Act 
The Copeland Anti-Kickback Act12 makes it a criminal offense for any person to induce,  

by any manner whatsoever, any person employed in the construction, reconstruction,  

completion, or repair of any public building, public work, or building, or work financed i n 

whole or in  part by Federal loans or grants, to give up any part of the compensation to  

which he/she is entitled u nder his/her contract of employment. The Act also provides for 

the submission of weekly certified payroll reports by all contractors and subcontractors. 

Equal Employment Opportunity (EEO) 
Executive Order 11246, Equal Employment Opportunity, as amended, prohibits federal 

contractors and federally assisted construction contractors and subcontractors who do over 
$10,000 in government business in one year from discriminating in employment decisions on the 
basis of race, color, religion, sex, sexual orientation, gender identity or national origin.  The 
Executive Order also requires government contractors to take affirmative action to  ensure that 

equal opportunity is provided in all aspects of their employment.13  This regulation is adhered to 
within GOSR programs, and covered contractors and subcontractors must submit an EEO policy 
statement, staffing plan, and quarterly reports to document compliance. 
 

Fair Housing 
The Fair Housing Act requires all grantees, subrecipients, and/or developers funded in whole or in 
part with HUD financial assistance to certify that no person was excluded from participation in, 
denied the benefit of, or subjected to discrimination in any housing program or activity because of 

their race, color, religion, familial status, national origin, sex, or disability. The Fair Housing Act 
contains requirements for the design of multifamily dwellings containing four o r more attached 
units ready for first occupancy after March 13, 1991 to ensure accessibility to handicapped 
persons. Additionally, subrecipients, and/or developers funded in whole or in part by GOSR must 

 
11 40 U.S.C. Section 327 et seq. 
12 18 U.S.C. Section 874 as implemented in 29 Part 3 
13 41 CFR Part 60. 

http://www.dol.gov/ofccp/regs/statutes/eo11246.htm
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also follow the New York State Human Rights Law, which covers all the same characteristics as 
the Federal Fair Housing Act, but offers additional protections based upon age, sexual orientation, 
marital status, and military status.  

 
GOSR enforces the Fair Housing Act by ensuring that all grantees, subrecipients, and/or 

developers meet the applicable Fair Housing and Affirmative Marketing requirements and provide 

a marketing plan and report on compliance in accordance with the Fair Housing Act and the 

associated forms on HCR’s website, where applicable. The Affirmative Marketing Plan must be 

in compliance with applicable Fair Housing Laws and demonstrate how the Applicant will 

affirmatively further fair housing throughout applicable GOSR disaster recovery programs. 

Additionally, GOSR and its Subrecipients maintain and report data on activity beneficiaries’ and 

applicants’ demographics for Fair Housing purposes, including race, ethnicity and head of 

household gender for direct-benefit activities’ applicants and beneficiaries.  

Fair Labor Standards Act of 1938, as Amended (FLSA)  
The Fair Labor Standards Act of 193814 , as amended (FLSA) establishes the basic minimum wage 

levels for all work and requires the payment of overtime at the rate of at least one and one-half 

times the basic hourly rate of pay for hours worked in excess of 40 per week for non -exempt 

workers.15 These labor standards are applicable to the entire construction contract whether or not 

CDBG-DR funds finance only a portion of the project.  

Limited English Proficiency (LEP) 
Federal Executive Order 131661  requires GOSR and all satellite offices, programs, subrecipients, 

contractors, subcontractors, and/or developers funded in whole or in part with CDBG-DR financial 

assistance to ensure fair and meaningful access to programs and services for families and 

individuals with LEP. GOSR ensures fair access through the implementation of a Language 

Assistance Plan (LAP) which includes non-English based outreach, translation of vital documents, 

free language assistance services, and staff training. GOSR’s LEP Coordinator is responsible for 

coordinating all activities associated with the LAP, and the DCR monitors its implementation.  

Minority and/or Women-Owned Business Enterprises (MWBE) 
The Federal Executive Order 12432 guidelines require selected federal agencies to promote and 

increase the utilization of Minority Business Enterprises (MBEs). 2 CFR 200.321 requires the non-

federal entity to take all necessary steps to ensure that all subrecipients, contractors, 

subcontractors, and/or developers funded in whole or in part with certain federal funds, including 

CDGB-DR, ensure that contracts and other economic opportunities are directed to small and 

minority firms, women-owned business enterprises (WBEs), and labor surplus area firms when 

possible.  

 

New York State is a national leader in requiring that public entities utilize MBE and WBE firms. 

Per state goals identified by the administration, for projects and agreements executed prior to 

 
14 29 U.S.C. 201. 
15 Id. 

http://www.dol.gov/whd/regs/statutes/FairLaborStandAct.pdf
http://www.gpo.gov/fdsys/pkg/FR-2000-08-16/pdf/00-20938.pdf
http://www.archives.gov/federal-register/codification/executive-order/12432.html
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January 30, 2015, GOSR ensures compliance by requiring, as applicable, subrecipients and 

contractors to make best efforts to achieve an overall M/WBE participation goal of 20% of the 

entire contract value consisting of 10% for MBE and 10% for WBE. 

For all projects and agreements executed after January 30, 2015, GOSR will be required to make 

best efforts to achieve an overall M/WBE participation goal of 30% of the entire contract, 

consisting of 15% for MBE and 15% for WBE, per the increase in utilization targets put in place 

by New York State. GOSR follows the relevant requirements of NYS Executive Law Article 15-

A regarding MWBE participation. The DCR verifies M/WBE certification and the MCD monitors 

to ensure compliance with all reporting requirements. Where applicable, projects financed 

pursuant to an HCR competitive Request for Proposal (RFP) must comply with the M/WBE 

participation goals outlined in the RFP. 

For all applicable projects, the DCR works with applicants and subrecipients to provide technical 

assistance (TA), guidance, and one-on-one support required to implement good faith efforts and 

meet applicable M/WBE thresholds. 

Section 3 
Section 3 of the Housing and Urban Development Act of 1968 requires grantees, subrecipients, 

contractors, subcontractors, and/or developers funded in whole or in part by CDBG-DR funding, 

to the greatest extent feasible, to extend hiring opportunities and contracts to Section 3 eligible 

residents and businesses, when a housing construction, housing rehabilitation or other public 

construction project or activity meets certain thresholds and criteria. Section 3 eligible residents 

are low- and very low-income persons, particularly those who live or reside in public or 

government-assisted housing. GOSR monitors contracts with subrecipients, contractors, 

subcontractors, and/or developers. 

The DCR provides training, TA and one-on-one support for all projects, especially in terms of 

implementing best efforts to meet Section 3 goals. GOSR also monitors Section 3 goal attainment 

and provides additional on-the-ground support where required.  

Residential Anti-Displacement  
All subrecipients and developers must follow GOSR’s Residential Anti-Displacement policy. 

Uniform Relocation Assistance and Real Property Acquisition Act  
CDBG-DR federal funds, administered by GOSR and disbursed to subrecipients and direct 

contractors and/or beneficiaries, are subject to the Uniform Relocation Assistance and Real 

Property Acquisition Act of 1970, as amended (Uniform Act or URA) and/or Section 104(d) of 

the Housing and Community Development Act of 1974. The applicable federal regulations are 

located at 49 CFR Part 24 (URA), 24 CFR Part 42 (Section 104(d)), and in the Real Estate 

Acquisition and Relocation Policy and Guidance Handbook (HUD Handbook 1378).  
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Section 104(d) requires relocation assistance for lower-income individuals displaced as a result of 

the demolition or conversion of a lower-income dwelling and requires one-for-one replacement of 

lower-income units demolished or converted to other uses. The March 5, 2013 Federal Register 

Notice (FR-5696-N-01) waived the one-for-one replacement requirements at Section 

104(d)(2)(A)(i)-(ii) and (d)(3) and 24 CFR 42.375 for units that meet the State’s definition of “not 

suitable for rehabilitation,” as established in the State’s Action Plan.  

Subrecipients or contractors must provide the following to households or entities (businesses, 

farms and non-profit organizations) that they displace:  

• Required relocation notices, including General Information Notice, Notice of Non -

displacement (for temporary relocations), and Eligibility Notice; 

• Relocation advisory services;  

• A minimum of 90-day notice to vacate;  

• Reimbursement for moving expenses, and in the case of non-residential displacement, 

reestablishment expenses; and  

• Payments for added cost of renting or purchasing comparable replacement housing for 

residential displacements. 

 

In cases involving the involuntary acquisition of real property, as defined by 49 CFR 24.101 (b), 

Subrecipients or contractors must provide the following benefits to the property owner: 

• Appraise property before negotiations 

• Invite the property owner to accompany the appraiser during the property inspection 

• Provide the owner with a written offer of just compensation and a summary of what is 

being acquired 

• Pay for property before possession 

• Reimburse expenses resulting from the transfer of title such as recording fees, prepaid real 

estate taxes, or other expenses. 

Section 414 of the Robert T. Stafford Disaster Relief and Emergency Assistance Act of 1974, as 

amended, 42 U.S.C. §5181 (“Stafford Act”) provides that:  

“Notwithstanding any other provision of law, no person otherwise eligible for any 

kind of replacement housing payment under the [Uniform Act] shall be denied such 

eligibility as a result of his being unable, because of a major disaster as determined 

by the President, to meet the occupancy requirements set by such [Uniform Act]."16  

GOSR programs subject to the URA and Section 104(d) include the CDBG-DR programs. GOSR 

policies and procedures, Notices of Funding Availability (NOFAs), applicant certifications and/or 
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written agreements for funds subject to the URA and Section 104(d) shall refer to Federal and 

State rules, as appropriate. 

Real Property 
If CDBG-DR funds are used to acquire real property, where applicable, GOSR ensures that the 

property is used for its intended (and approved) purpose. If the property is sold under the SRA, 

the sale proceeds will be treated as Program Income pursuant to Section 3.13.7.  

This fairly straightforward proposition about the ownership, use, management, and disposition of 

property is complicated by two facts. First, the rules about property management and disposition 

differ slightly depending on whether a grantee is a public-sector grantee. (The rules are generally 

more explicit for governmental grantees). Second, the rules depend on the nature of the property. 

Real property (e.g., land, buildings) is treated differently than personal property (e.g., equipment, 

supplies, intangible property like copyrights). (Property Management and Disposition 

Regulations 24 CFR 570.503; all subrecipients (subs) 24 CFR 85.32; 85.34, govt. subs 24 CFR 

84.32; 84.34, nonprofit subs). 

The federal requirements relating to property are organized according to title (ownership), use, and 

disposition. In general, the property management system must provide for accurate records, the 

performance of regular inventories, adequate maintenance and control, and proper sales 

procedures. Grantees must follow sales procedures that provide for competition, to the extent 

practicable, and that result in the highest possible return. 

Financial Management 
Pursuant to Public Law 113-2, GOSR maintains and has in place proficient financial controls. 

The GOSR Internal Audit Department (IAD) exists to examine and evaluate the adequacy and 

effectiveness of the organization’s governance and risk management.   IAD plans and considers 

controls necessary to mitigate risks associated with program and administrative operations, 

internal and external reporting, and regulatory compliance.  Risks of fraud, waste, and abuse are 

additionally considered throughout assignments. 

MCD and IAD ensure that GOSR, as the grantee, as well as those administering CDBG-DR 

funds, continuously demonstrate conformity to financial management requirements as required 

by FR-5696-N-01. These requirements include, but are not limited to, areas covering: Financial 

Management; Advances; Internal Controls; Accuracy of Report Information; Program Income; 

Salaries and Wages; Indirect Costs; Lump Sum Drawdowns; and 2 CFR Part 200, Subpart F. 

GOSR's financial management system will be consistent with and in compliance with 24 CFR 

Parts 84, 85, and 570 (as applicable, and as superseded by 2 CFR 200), which ensures that 

GOSR funds are managed with high levels of accountability and transparency.  

GOSR's Financial Management practices adhere to the following:  

1. Internal controls are in place and adequate;  

2. Documentation is available to support accounting record entries;  

3. Financial reports and statements are complete, current, and reviewed periodically; and 
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4. Audits are conducted in a timely manner and in accordance with applicable standards.  

Procurement Policy  
GOSR has established and adopted a procurement policy that meets State and federal 

requirements.  The MCD and IAD ensure that GOSR adheres to its established policies.  

Record Keeping, Retention, and File Management 
In accordance with HUD regulations, GOSR as a grantee and recipient of CDBG-DR funds follow 
the records retention as cited in 24 CFR 84.53 (as amended by 2 CFR 200.333), which includes 

financial records, supporting documents, statistical records, and all other pertinent records. GOSR 
must maintain records for a period of six years from the time of closeout of HUD’s grant to the 
State. Further, GOSR established record keeping and retention requirements in its partner and 
contractor agreements in accordance with the guidelines established in 24 CFR 570.503(b)(2). For 

all partners, their retention of records shall be kept in accordance with 24 CFR 85.42, as modified 
by 24 CFR 570.502(a)(7), which requires for records to be maintained at least for a period of three 
years from the time of closeout of HUD’s grant to the State or for six years after the closeout of a 
CDBG-DR funded project, whichever may be longer.  

 
GOSR maintains records in accordance with recordkeeping requirements cited in 24 CFR 
570.490(a)(1) (as amended by 2 CFR 200), in order to facilitate a review or audit by HUD. 
Additionally, every partner and contractor is required to establish and maintain at least three major 

categories of records: Administrative, Financial, and Project Case files.  
 
Administrative records: These are files and records that apply to the overall administration of 
the partner’s CDBG-DR activities. They include the following:  

• Personnel files;  
• Property management files;  
• General program files: Files relating to the subgrantee, partner’s, or contractor’s 
application to the grantee, the partner agreement, program policies and guidelines, 

correspondence with grantee and reports, etc.; and, 
• Legal files: Articles of incorporation, bylaws of the organization, tax status,  board 
minutes, contracts and other agreements.  

 

Financial records: These include the chart of accounts, a manual on accounting procedures, 
accounting journals and ledgers, source documentation (purchase orders, invoices, canceled 
checks, etc.), procurement files, bank account records, financial reports, audit files, etc.  
 

Project/case files: These files document the activities undertaken with respect to specific 
individual beneficiaries, property owners, and/or properties.  
 

Reporting 
As a recipient of CDBG-DR funds, GOSR established reporting requirements for all partners and 

contractors in their respective partner and contractor agreements and contracts in accordance with 

24 CFR 570.503(b)(2). GOSR established its own reporting requirements in accordance with the 

provisions as found in 24 CFR 85.40(a) and (e) and 85.41(c) and (d) for Units of General Local 

Government (UGLGs) or 24 CFR 84.51(a) for non-profit partners reporting requirements.  
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Generally speaking, GOSR monitors reporting requirements at five different program intervals: 
1. At execution of agreements; 

2. Monthly; 

3. Quarterly; 

4. Annually; and 

5. As required. 

 

Partners, contractors, subreciepients and developers submit the documents and reports to the State 

at the times indicated in the partner and grant agreement, loan agreement and/or contract 

agreement, and in the format prescribed by GOSR staff. Deviations from this requirement must be 

approved by GOSR staff. 

Record Retention 
Record retention is a requirement of the Program. Records are maintained to document compliance 
with Program requirements and federal, State, and local regulations and to facilitate an audit review 

by HUD. GOSR will retain documents for six (6) years after closeout of the grant to the State, 
which ensures compliance with 24 CFR 570.490(d). For Subrecipients and contractors, GOSR 
requires retention of all financial records, supporting documents, statistical records, and all other 
pertinent records (i) for three (3) years from the time of closeout of HUD’s grant to the State or for 

the period provided in the CDBG regulations at 24 CFR 570.487 (or other applicable laws and 
program requirements) and 24 CFR 570.488, or (ii) for six (6) years after the closeout of a CDBG-
DR funded project pursuant to 42 USC 12707(a)(4) and New York Civil Practice Law and Rules 
§ 213, whichever may be longer. Notwithstanding the above, if there is litigation, claims, audits, 

negotiations, or other actions that involve any of the records cited and that have started before the 
retention period, then all such records must be retained until completion of the actions and 
resolution of all issues, or the retention period, whichever occurs later.  
GOSR seeks to ensure that: 

• Compliance with all requirements concerning records and records management 

practices under federal and State regulations; 

• That the organization has the records it needs to support and enhance ongoing 

business and citizen service, meet accountability requirements and community 

expectations; 

• These records are managed efficiently and can be easily accessed and used for as 

long as they are required; and 

• These records are stored as cost-effectively as possible and when no longer required 

they are disposed of in a timely and efficient manner based on HUD Handbook 

2225.6, Records Disposition Schedules and HUD Handbook 2228.2.  

Access to Records 

24 CFR 570.490 (as amended by 2 CFR 200.336) Recordkeeping requirements: 
 “(c) Access to records.  
(1) Representatives of HUD, the Inspector General, and the General Accounting Office 
shall have access to all books, accounts, records, reports, files, and other papers, or 
property pertaining to the administration, receipt and use of CDBG funds and necessary 

to facilitate such reviews and audits.  
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(2) The State shall provide citizens with reasonable access to records regarding the past 
use of CDBG funds and ensure that units of general local government provide citizens with 
reasonable access to records regarding the past use of CDBG funds consistent with State 

or local requirements concerning the privacy of personal records.” 
The availability of records is subject to the exemptions to public disclosure set forth in section 
87(2) of the New York State Public Officers Law.   All Freedom of Information Law (FOIL) 
requests under the Public Officers Law must be made in writing to the Records Access Officer and 

will be processed in accordance with the procedures set forth therein. 

Audit Trail  
All records defined by the organization as important are captured into GOSR’s recordkeeping 
systems (e.g., SharePoint, Intelligrants, Tribuo, Elation, Imarc, GSP, etc.) so they can be 
appropriately managed. 
All applicant data is secured in GOSR’s management information system for a specified period of 

time in accordance with the current Record Retention and Disposition Schedule.  
Recordkeeping, including scanning, uploading to GOSR’s management information system, and 
filing of pertinent Program documentation retention policies are to provide a physical and/or an 
electronic record of activities so that documentation is accessible for audit purposes.  

In order to protect non-public personal information, data security measures are in place. For 
example, hardware and software data security protocols such as the requirement for signed non-
disclosure agreements prior to receipt of access credentials for Intelligrants.  GOSR also requires 
that hard copy files containing non-public personal information are kept in locked file cabinets to 

ensure their physical security.  
 

Conflicts of Interest and Confidentiality 
Conflicts of interest between subrecipients, program administrators, contractors, program staff, 

and other parties are strictly prohibited by federal law.  

A “covered person” is an employee, agent, consultant, officer, or elected or appointed official of 

the State, or of a unit of general local government, or any designated public agencies, or 

subrecipients that are receiving CDBG-DR funds. Generally, no person who is a covered person, 

and who exercises or has exercised any functions or responsibilities with respect to CDBG-DR 

activities and who are in a position to participate in a decision making process or gain inside 

information with regard to such activities, may obtain a financial interest or benefit from the 

activity, or have an interest in any contract, subcontract, or agreement with respect thereto, or the 

proceeds thereunder, either for themselves or those with whom they have family or business ties, 

during their tenure or for one year thereafter. 

Conflicts of Interest 

The Program requires all Program staff to disclose any relationship with a subrecipient or 

contractor. State program staff, subrecipients, program administrators, and contractors who 

disclose such relationships are placed in roles where there is no opportunity for them to display 

favoritism or collude in order to financially or otherwise benefit themselves or the contractor, for 

example, a Customer Representative may not perform work on the application of family. For 

purposes of this regulation, “family” is defined to include spouse, parents, mother-in-law, father-

in-law, grandparents, siblings, brother-in-law, sister-in-law, and children of an official covered 
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under the CDBG conflict of interest regulations at 24 CFR 570.489(h) (as superseded by 2 CFR 

200). 

GOSR may consider granting an exception to the conflict of interest provisions per 24 CFR 

570.489(h)(4) (as superseded by 2 CFR 200) if GOSR has determined that the subrecipient has 

adequately and publicly addressed all of the concerns generated by the conflict of interest and that 

an exception would serve to further the purposes of Title I of  the Housing and Community 

Development Act of 1974, as amended and the subrecipient has complied with the requirements 

listed in 24 CFR 570.489(h)(4)(i) and (ii) (as superseded by 2 CFR 200). GOSR considers whether 

the exception provides a significant cost benefit or an essential degree of expertise; whether the 

opportunity was provided for under open competitive bidding or negotiation; whether the person 

affected is a LMI person; whether the affected person has withdrawn from his or her functions or 

responsibilities; whether the interest or benefit was present before the affected person was in a 

position to benefit from the conflict of interest; or whether undue hardship results from failure to 

grant the exception. 

Confidentiality/Privacy  
The Program is committed to protecting the privacy of all of our individual stakeholders, 

including the public and those individuals working on the Program.  

Any personal information collected by the Program is covered by the Federal Privacy Act of 

1974, the Personal Privacy Protection Act (NYS POL §95, et. seq.) and the State’s Public 

Housing Law (see, PHL §159), among others. These laws provide for confidentiality, and restrict 

the disclosure of confidential and personal information. Unauthorized disclosure of such personal 

information may result in personal liability with civil and criminal penalties. The information 

collected may only be used for limited official purposes, including:  

1. NY CDBG-DR Grant Program may use personal information throughout the award process 

to ensure compliance with program requirements, reduce errors and mitigate fraud and 

abuse.  

2. Independent Auditors, when hired by the Program to perform a financial or programmatic 

audit of the Program, for use in determining program compliance with all applicable HUD 

and federal regulations, including the Stafford Act, CDBG-DR requirements and State and 

Local law.  

3. NY CDBG-DR Program may disclose personal information on an Applicant to those with 

official Power of Attorney for the Applicant or for whom the Applicant has provided 

written consent to do so. 

4. Organizations assisting the State in executing the CDBG-DR Program must comply with 

all Federal and State Law Enforcement and Auditing requests. This includes, but is not 

limited to, HUD, FEMA, FBI, NYS Office of the Comptroller, and the Office of the 

Inspector General. 
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Recapture Policy 
The New York State Housing Trust Fund Corporation (HTFC) under the Division of Homes and 

Community Renewal (HCR) through GOSR is responsible for ensuring that CDBG-DR funds 

awarded by HUD through New York Rising comply with all federal, state and local 

requirements.  

In order to ensure that New York State is able to fulfill its contractual obligations to HUD, and 

that the subrecipients receiving CDBG-DR assistance are using the funds for their intended 

purpose, GOSR requires all subrecipients to sign subrecipient agreements stipulating each 

party’s responsibilities and the potential penalties if the subrecipient is found not to have fulfilled 

their obligations. Specifically, if the funds are not used for eligible activities, the money can be 

recaptured.  

To monitor operations and to guard against fraud or unintentional violations of program 

requirements, GOSR has established quality control procedures. If a program violation is 

identified, the State recaptures funds in accordance with its recapture procedure. 
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Exhibit 2 – Citizen Participation Plan  
 

Community Development Block Grant Disaster Recovery 
Hurricane Irene, Tropical Storm Lee, & Superstorm Sandy 

 

 
The primary goal of the New York Citizen Participation Plan is to provide all New York citizens 
with an opportunity to participate in the planning, implementation, and assessment of the State’s 
CDBG-DR Sandy recovery program(s). The Plan sets forth policies and procedures for citizen 

participation, which are designed to maximize the opportunity for citizen involvement in the 
community redevelopment process. New York State developed the Citizen Participation Plan to 
meet the requirements of the CDBG Disaster Recovery (CDBG-DR) funding for Superstorm 
Sandy, Hurricane Irene, and Tropical Storm Lee. The Plan reflects the alternative requirements as 

specified by the U.S. Department of Housing and Urban Development (HUD) in the Federal 
Register (FR-5696-N-01), Federal Register (FR-5696-N-06), Federal Register (FR-5696-N-11), 
and notice of specific waivers. 
  

The State will ensure that any Units of General Local Government (UGLG) or sub-recipients who 
receive funds will have a Citizen Participation Plan that meets the CDBG-DR regulations and takes 
into consideration the waivers and alternatives made available under CDBG-DR funding.  
 

In order to facilitate citizen participation requirements and to maximize citizen interaction in the 
development of the New York Disaster Recovery Action Plan, substantial amendments to the 
Action Plan, and the Quarterly Performance Reports (QPR), the State has laid out targeted actions 
to encourage participation and allow equal access to information about programs by a ll citizens, 

including those of low and moderate income, persons with disabilities, the elderly population, 
persons receiving Disaster Housing Assistance Program (DHAP) funding, and persons with 
limited English proficiency.  
 

Public Outreach 
GOSR is committed to ensuring that all populations impacted by the storms are aware of the 
programs available to assist in the recovery from Hurricane Irene, Tropical Storm Lee, and 
Superstorm Sandy. Through in person meetings, outreach events, online and traditional me dia, 
GOSR has publicized programs and conducted outreach efforts throughout the storm impacted 

areas. In addition, the Governor initiated the NYRCR Program, a grass-roots community driven 
process that engages the public as a key stakeholder in the planning  and rebuilding process. 
Through 61 cross-jurisdictional Planning Committees representing 119 communities, the NYRCR 
stakeholders helped to inform their communities about the available recovery programs as they 

came online. 
 

Programmatic Outreach 
Through the NYRCR Program, there have been over 650 Planning Committee Meetings to 

construct a vision statement; to conduct an inventory of critical assets and an assessment of risks; 
and then ultimately to craft the strategies, and proposed projects or actions, to address these risks. 
All meetings were open to the public and were publicized by media advisories, flyers, and posters 
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hung in public buildings; radio announcements; and through social media. Where necessary, 
meetings were advertised in various languages to ensure the immigrant population was informed. 
Translators were also present at meetings so that information was clearly understood. For the 

hearing impaired, sign language interpreters were also available. 

More than 250 Public Engagement Events attracted thousands of community members, who 

provided feedback on the NYRCR planning process and proposals and made additional 
suggestions. Planning Committees members were instrumental in representing communities that 
are traditionally underrepresented in disaster recovery, from engaging immigrant populations to 
working with high school students. Committee members made presentations at senior housing 

complexes, religious gatherings, schools, and at Chambers of Commerce. 

For the Small Business program, GOSR worked in coordination with the Empire State 

Development Corporation (ESD) as well as its sub-recipient, the Small Business Development 
Center (SBDC) to create a multi-pronged approach to reach out to more than 3,000 businesses in 
the impacted communities. This included paid advertising, door-to-door visits, press releases and 
other public relations efforts, and collaboration with various constituents and community 

organizations. 

Early in the NY Rising Homeowner Program, the State partnered with the Long Island Housing 

Partners to target community outreach including but not limited to, persons with disabilities and 
other special needs, and senior households, with a focus on low- and moderate- income minority 
communities; outreach to and coordination with civic associations, religious and advocacy groups 
(racial equity), social service agencies, emergency aid not-for profits, educational institutions, and 

outreach to residences impacted by the disaster. 

The State’s vendors on the project also held numerous meetings to inform the public about the 

availability of grants for home repairs. This outreach consisted of a variety of methods: media 
announcements, online updates on the Storm Recovery website and through Storm Recovery 
profiles on social media platforms including Facebook, Twitter, and Instagram, community 
meetings, and partnerships with sub-recipients. Additionally, staff frequently made presentations 

to community groups, specifically in Long Island, to provide updated program information. A 
similar effort has been conducted in counties in upstate New York to make sure that all impacted 
homeowners have the most up to date information about the program. In  addition, frequent 
technical assistance meetings were held with applicants to assist homeowners in better 

understanding the program and completing the rebuilding process successfully. 

Further the State also engaged the Welfare Council of Long Island/Long Island Long-Term 

Recovery Group (LTRG) to conduct targeted outreach to low- and moderate- income individuals 
that were affected by Superstorm Sandy, in order to encourage these individuals to apply to the 
NY Rising Housing Recovery Assistance Program before the April 11, 2014 deadline. 

For its rental programs, the State conducted outreach to potential landlords throughout the 
impacted areas that may be eligible for the program. As part of its implementation, the State also 
conducted outreach to previous tenants of the damaged rental units to make them aware of potential 

repaired and newly built units as they were completed. 

Outreach to Vulnerable Populations 
The State also conducted outreach to residents with more acute needs, particularly low- and 
moderate income households and households headed by non-English speaking persons. As noted 
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above, within the NYRCR program, where necessary, meetings were advertised in various 
languages to ensure the immigrant population was informed. Translators were also present at 
meetings so that information was clearly understood. For the hearing impaired, sign language 

interpreters were also available. 

As the State continues to implement programs and work with communities to recover from 

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy, GOSR is committed to continued 
outreach and program accessibility to vulnerable populations and ensuring that program 
information is accessible to populations with language barriers. For example, the APA is translated 
into Spanish, Russian and Chinese, which are the three languages most needed for persons with 

language barriers in impacted counties (based on the 2008-2012 ACS 5-Year Estimates, Table 
B16001, Populations 5 Years and Over Who Speak English less than “very well”). The State 
continues to translate programmatic materials within its Programs. The State  also continues to 
provide translation services as needed in case management and public meetings.  

The State’s website (www.stormrecovery.ny.gov) includes language translation functionality. The 
State also provides translation of any document into additional languages, braille, or any other 

formats for persons with visual impairments upon request. 

The State continues to further these efforts to reach out to all populations and ensure that the 

community is educated and aware of all of the recovery programs. As programs adjust and move 
into new phases, the State will continue to adjust their public outreach to ensure comprehensive 
outreach to all populations.  
 

Public Notices, Public Hearings, and Comment Period 
The State Citizen Participation Plan ensures that there is reasonable and timely access for public 
notice and comment on the activities proposed for the use of CDBG-DR grant funds. In the Notices 
for the Second and Third Allocation HUD revised the requirements for public hearings. The State 

always holds one public hearing, at minimum, for each substantial amendment, starting with 
APA6. Written minutes of the hearings and attendance rosters are kept for review by State officials. 
The State continues to coordinate outreach meetings with State entities, local governments, non-
profits, private sector, and involved associations. The State invited public comment to the New 

York Disaster Recovery Action Plan and will continue to invite public comment for any future 
Substantial Amendments for a minimum thirty days, posted prominently and accessed on GOSR’s 
official website. 
 

Substantial Amendments to the Action Plan 
The State has defined Substantial Amendments to the Action Plan as those proposed changes that 
require the following decisions: 

• Addition or deletion of any allowable activity described in the approved application; 

• The allocation or re-allocation of more than $1 million; and/or, 

• Change in the planned beneficiaries. 

Those amendments which meet the definition of a Substantial Amendment are subject to public 
notification, public hearings and public comment procedures. Citizens and units of local 

government are provided with reasonable notice and an opportunity to comment on proposed 
Substantial Amendments to the Action Plan. A notice and copy of the proposed Substantial 
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Amendment is posted on the agency’s official website.  Citizens are provided with no less than 
thirty days to review and comment on the proposed amendment. 

A summary of all comments received and responses are included in the submission to HUD and 
posted to GOSR’s official website. A summary of the comments and responses can be found in the 
relevant Action Plan Amendment on GOSR’s website.  

 
Non-substantial Amendments to the Action Plan are posted on GOSR’s official website after 
notification is sent to HUD and the amendment becomes effective. Every Amendment to the Action 
Plan (substantial and non-substantial) is numbered sequentially and posted on the website.  

 

Performance Reports 
The State must submit a Quarterly Performance Report through HUD’s Disaster Recovery Grant 
Reporting (DRGR) system no later than thirty days following the end of each calendar quarter. 

Within three days of submission to HUD, each QPR must be posted on GOSR’s official website.  
The State’s first QPR is due after the first full calendar quarter after the grant award. QPR’s will 
be posted on a quarterly basis until all funds have been expended and all expenditures have been 
reported. Each QPR is available at: https://stormrecovery.ny.gov/funding/quarterly-reports. 

Each QPR includes information about the uses of funds in activities identified in the Action Plan 
as entered in the DRGR reporting system. This includes, but is not limited to: project name,  

activity, location, and National Objective; funds budgeted, obligated, drawn down, and expended; 
the funding source and total amount of any non-CDBG-DR funds to be expended on each activity; 
beginning and actual completion dates of completed activities; achieved performance outcomes 
such as number of housing units complete or number of low- and moderate- income persons 

benefiting; and the race and ethnicity of persons assisted under direct-benefit activities. The State 
must also record the amount of funding expended for each Contractor identified in the Action Plan. 
Efforts made by the State to affirmatively further fair housing are included in the QPR. 

During the term of the grant, the grantee provides citizens, affected local governments, and other 
interested parties with reasonable and timely access to information and records relating to the 
approved program and to the grantee’s use of grant funds as well as contracts procured with 

CDBG-DR funding. This information is posted on the grantee’s official website and provided on 
request. 
 

Technical Assistance 
The State provides technical assistance to facilitate citizen participation where requested, 

particularly to groups representative of persons of low- and moderate- income and vulnerable 
populations. The level and type of technical assistance is determined by the applicant/recipient 
based upon the specific need of the community's citizens.  

Citizen Participation Requirements for Sub-recipients and Local 
Governments Participating in CDBG-DR Programs 
To ensure applicant compliance with Section 508 of the Housing and Community Development 
Act of 1974, as amended, the citizen participation requirements for Units of General Local 

Government (UGLG) applying for or receiving Disaster Recovery funds from the State are as 
follows:  

https://stormrecovery.ny.gov/funding/quarterly-reports
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Each applicant shall provide citizens with adequate opportunity to participate in the planning, 
implementation, and assessment of the CDBG program. The applicant shall provide adequate 
information to citizens, obtain views and proposals of citizens, and provide opportunity to 

comment on the applicant's previous community development performance.  

UGLGs that receive CDBG-DR funds must have a written and adopted Citizen Participation Plan 

which:  

• Provides for and encourages citizen participation, with particular emphasis on participation 

by persons of low- and moderate- income who are residents of slum and blighted areas and 
of areas in which funds are proposed to be used;  

• Provides citizens with reasonable and timely access to local meetings, information, and 

records relating to the State's proposed method of distribution, as required by regulations 
of the Secretary, and relating to the actual use of funds under Title I of the Housing and 
Community Development Act of 1974, as amended, and the un it of local government's 
proposed and actual use of CDBG funds; 

• Provides for technical assistance to groups representative of persons of low- and moderate- 
income that request such assistance in developing proposals with the level and type of 
assistance to be determined by the grantee;  

• Provides for the review of proposed activities and program performance by potential or 

actual beneficiaries, and with accommodations for the disabled;  

• Provides for a timely written answer to written complaints and grievances, within 15 
working days where practicable;  

• Identifies how the needs of non-English speaking residents will be met where a significant 
number of non-English speaking residents can be reasonably expected to be involved;  

• Establishes procedures and policies to ensure non-discrimination, based on disabilities, in 

programs, and activities receiving federal financial assistance as required by Section 504 
of the Rehabilitation Act of 1973, as amended.  

The plan must be made available to the public and must include procedures that meet the following 

requirements:  

• Performance Hearings: Prior to close out of the disaster recovery program, the Program, 

the UGLG and State sub-recipients may be required to hold a public hearing to obtain 
citizen views and to respond to questions relative to the performance of the program. This 
hearing is held after adequate notice, at times and locations convenient to actual 

beneficiaries and with accommodations for the disabled and non-English speaking persons 
provided. Written minutes of the hearings and attendance rosters are kept for review by 
State officials. Nothing in these requirements shall be construed to restrict the 
responsibility and authority of the applicant for the development of the application.  

• Complaint Procedures: The State ensures that each UGLG, or sub-recipient funded with 

CDBG-DR funds has written citizen and administrative complaint procedures. The written 

Citizen Participation Plan provides citizens with information relative to these procedures 

or, at a minimum, provides citizens with the information relative to the location and hours 

at which they may obtain a copy of these written procedures. All written citizen complaints 

which identify deficiencies relative to the UGLG, sub-recipient’s community development 

program merit careful and prompt consideration. All good faith attempts are  made to 
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satisfactorily resolve the complaints at the local level. Complaints are filed with the 

Executive Director or Chief Elected Official of the entity who is receiving the funds and 

who is investigating and reviewing the complaint. A written response from the Chief 

Elected Official, Agency Head, or Executive Director to the complainant is made within 

15 working days, where practicable. 

 


